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Executive Summary 

The Director of the NASA’s Planetary Science Division, Dr. James Green, chartered the 
Planetary Science Technology Review (PSTR) panel to provide the Planetary Science Division 
(PSD) at NASA Headquarters (HQ) with a set of recommendations on how to achieve more 
technology, and thereby more science, with its technology resources. The focus of the PSTR 
panel was on “how” to better implement technology development, i.e., how can technology 
efforts be better managed, planned, infused, implemented, and documented/communicated so 
that mission costs and risk are minimized and new science is enabled or enhanced? Concurrent 
with the PSTR review, the National Research Council (NRC) implemented a Planetary Decadal 
Survey, which answered, among other things, the question of “what” technologies PSD should 
develop. A third review was implemented by the Planetary Science Subcommittee (PSS) of the 
NASA Advisory Council (NAC). That review assessed and made recommendations regarding 
the efficacy of PSD Science, Research, and Technology (SR&T) resources. SR&T resources 
fund science, research, and limited technology efforts. Through discussions with the chair of the 
PSS, it was agreed that PSTR would address whatever technology content exists in the SR&T 
programs. All three review efforts were intended to complement each other.  

The PSTR objectives were achieved through a three-phase implementation plan that included 
assessment, formulation, and communicating/reporting.  

The purpose of the assessment phase was to inform the review team about the content and 
scope of PSD technology development efforts, identify problems, barriers, or issues that may 
impact efficacy, and evaluate examples of successful technology efforts that may have 
application in the PSD. During the formulation phase, potential solutions were generated that 
were designed to address the issues identified during the assessment phase and specific 
objectives identified in the review Charter. The communicating and reporting phase was 
conducted throughout the entire task. Communication with the science, technology, and mission 
(STM) communities first focused on identifying and corroborating issues and then shifted to 
vetting solution options to provide the best possible input to the PSD.  

Over 40 briefings were conducted during the assessment phase. These briefings sought 
representatives from known stakeholders in the planetary science technology community. During 
the process, several observations and issues were consistently reported. These issues were 
considered the major findings and were broken into four categories as listed in TABLE ES.1. 
The issues are discussed in detail in the body of the report. 
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TABLE ES.1 Major Observations/Issues 
Issue 

Number Observation/Issue 

Strategy 
S-1 No overall strategy or accountable manager 
S-2 No clear path for technology maturation from TRL 0 to 9 
S-3 Limited engagement of other NASA OCT, ESMD, and ESD technologists 
S-4 Technology should be perceived as more than just hardware development 
S-5 Efforts by external stakeholders are not worked into PSD strategy 

Process/Structure 
P-1 Programs are not consistent and do not have clearly defined processes 
P-2 Technology managers are overloaded and often oversee flight projects 
P-3 Inconsistent and inaccurate TRL and heritage assessments 
P-4 Limited processes that encourage interaction between stakeholders 

Resources 
R-1 Technology budgets are unpredictable  
R-2 Technology budgets are insufficient 
R-3 Inadequate leveraging of others’ investments 

Culture/Communication 
C-1 Technology investments have not yielded all the benefits they could have 
C-2 Inadequate communication (in & out) 
C-3 Projects are too risk averse to new technology 
C-4 Tenuous commitment by top management 
C-5 Need to better sustain capabilities 
 
The next phase of the review generated potential solutions to these findings and issues and to 

the challenges identified in the Charter. Suggestions were collected from a number of sources. 
These included technology, science, and mission conferences like the Division of Planetary 
Science (DPS) of the American Astronomical Society and the Institute for Electrical and 
Electronics Engineers (IEEE) Aerospace conferences, through the various planetary assessment 
group meetings like the Outer Planets Assessment Group (OPAG) meetings, and through a 
simple open-ended Web survey. These suggestions, and the inputs from the PSTR team, were 
used by the civil servant members of the panel to generate draft recommendations. The draft 
recommendations were sent back out to the full PSTR team and the science, technology, and 
mission communities for additional feedback. The civil servants then generated the final 
recommendations. The result of the process is a set of eleven major recommendations grouped 
into the same categories as the issues, with an added category for management. Although the 
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categories are similar and all the issues are addressed with recommendations, there is not a one-
to-one paring of issue to recommendation because several recommendations address multiple 
issues. The major recommendations are listed in TABLE ES.2. 
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TABLE ES.2 Summary of Major Recommendations 

Major Recommendation  

Management 
MR-1) Establish a dedicated Director position with overall responsibility for PSD technology 
MR-2) Establish a small supporting program office 

Strategy 
MR-3) Develop a comprehensive strategy for PSD technology 
MR-4) Strategically allocate resources (guidelines are provided by PSTR) 
MR-5) Actively pursue a strategy of leveraging opportunities within and outside NASA 

Process 
MR-6) Develop a more consistent and accurate TRL assessment process 
MR-7) Develop clear, transparent, and consistent decision and review processes  
MR-8) Develop a more structured and rigorous process to create interactions between 
technologists, scientists, and missions 

Culture and Communication 
MR-9) Develop an overall communication plan and technology database  
MR-10) Foster a culture that advocates for and defends technology  

Resources 
MR-11) Dedicate stable funding at the higher end of the decadal suggested range - 8%  

 
There are four recommendations that are expected to provide the greatest improvement 

impact. These include MR-1) establishing a technology director position with responsibility for 
the overall technology strategy having the authority to carry out such a strategy, MR-2) 
establishing a supporting program office to help implement the strategy and the other 
recommendations, MR-3) developing a strategy that encompasses the whole of PSD 
technologies, from early concept to flight, and encompasses space craft, instrument, and mission 
support technologies, and MR-6) improving the Technology Readiness Level (TRL) accuracy 
and consistency.  

The PSTRs’ work included recommending high-level metrics by which to assess overall 
technology program success. The team developed high-level metrics for technology maturation 
and infusion, leveraging investments by other stakeholders, communication, and program 
implementation elements. Examples of some of high-level metrics include ensuring that 10 to 
30% of TRL 1-2 technologies achieve TRL 3 within a specified period, ensuring that each 
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technology development effort has maturation milestones and that progress be reviewed 
annually, attracting external investments for technology developments needed by PSD (measured 
as a percentage of PSD technology investments), and implementing an annual PSD technology 
workshop. Several metrics are suggested that focus on assessing PSD implementation of PSTR 
recommendations. The complete set of metrics is discussed in Chapter 5.  

Implementing the recommendations and the measurement principles provided in this report 
will improve the efficacy of the technology resources, help technology development efforts be 
more efficient, achieve better mission infusion, and ultimately provide better science for lower 
cost.  

1  

Introduction 

PURPOSE AND GOALS 

The purpose of this review is to provide the Planetary Science Division (PSD) at NASA 
Headquarters (HQ) with a set of recommendations on how to efficiently and effectively develop 
new technologies that can lead to increased scientific discoveries, lower mission costs, or both. 
The emphasis of the PSTR panel is on “how” to implement technology development programs 
more effectively in PSD.  

Concurrent with the PSTR review, the National Research Council (NRC) was tasked with 
completing the 2013–2023 Planetary Decadal Survey. The Decadal Survey was expected to 
comment and make recommendations on future missions and what technologies will be needed 
while the PSTR panel recommends how to implement the technologies desired. Given this 
complementary nature of roles, the PSTR panel did not conclude its work until after the Decadal 
Survey report was released, and the PSTR panel had time to review the report and tailor final 
recommendations in light of the Decadal Survey content. A third review was being implemented 
by the Planetary Science Subcommittee (PSS) of the NASA Advisory Council (NAC). That 
review assessed and made recommendations regarding the efficacy of PSD Science, Research 
and Technology (SR&T) resources. SR&T can fund science, research, and technology efforts but 
most focus on science and research activities. Through discussions with the chair of the PSS, it 
was agreed that PSTR would address whatever technology content exists in the SR&T programs. 
All three review efforts were intended to complement each other.  

The complete set of PSTR objectives for this review is provided in the review Charter located 
in Appendix G. The objectives and purpose are achieved through a three-phase implementation 
plan illustrated in the summary schedule found in Appendix F. The three phases include 
assessment, formulation, and communicating and documenting findings and products.  
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The purpose of the assessment phase was to inform the review team on the content and scope 
of PSD technology efforts, to recognize problems, barriers, or issues that may affect the efficacy 
of these efforts, and to identify examples of successful technology efforts that may be applicable 
to PSD.  

The formulation phase captured the generation of potential solutions to issues identified 
during the assessment phase and also solutions options for the known problems identified in the 
review Charter.  

The communication and documentation phase has been an ongoing activity throughout the 
entire effort. Communication with the science, technology, and mission (STM) communities 
helped to identify and corroborate issues and then to vet solution options so that the best possible 
input can be provided to the PSD.  

Each phase is discussed in more detail in subsequent sections of this chapter. 

DEFINITION OF TECHNOLOGY AND USE OF TECHNOLOGY RESOURCES 

Technology, as adopted by the PSTR panel, is the application of knowledge to create or use a 
technical capability to enhance or enable future planetary missions in a significant way, in other 
words, creating or applying technical knowledge to what we do. It should be noted that 
technology is not relegated to tangible products or even software, but includes technology 
support facilities, software tools, processes (e.g., in planetary protection), as well as hardware 
systems and instruments. Purchases of products that require only standard integration activities 
and do not involve maturation efforts are not considered technology developments. Likewise 
engineering efforts that do not significantly increase capability or do not require novel 
knowledge are also not considered technology developments.  

A couple of examples are provided to help reduce any ambiguity in this definition. Maturing a 
remote sensing capability from component to system-level operations is considered 
development, as is development of cryogenic sample handling techniques. A unique facility that 
maintains a critical PSD technical capability would be considered technology and examples 
include the facility required to qualify thermal protection materials for planetary missions or a 
unique extreme environments facility for Venus surface science and testing. On the contrary, the 
procurement of Pu-238 to supply radioisotope power for planetary missions should not be 
considered technology and it should not be funded with technology resources.  

The PSTR panel recommends that the maturation of a technology should continue to be 
funded by technology resources until the point the technology is baselined on a funded mission 
that has adequate resources allocated to complete the maturation and integration process. On a 
case-by-case basis, agreements between mission and technology programs may be generated to 
share resources and better enable the infusion process. This recommendation implies that PSD 
technology programs have responsibility for requirements and maturation until these roles are 
assumed by a mission that has adequate means to complete the process. This does not imply that 
the technology programs should not seek frequent inputs from potential missions when levying 
requirements on technology projects. Technologies that have flown on a mission may become 
technology development efforts once again if the application, environment, or production 
capability has changed. The findings and recommendations found in this report assume this 
definition of technology and technology/mission funding boundary. 
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ASSESSMENT PHASE  

The assessment phase of the review was intended to accomplish a number of important 
functions. The primary function was to inform the panel and advisors of the content of the 
existing technology activities within the PSD and of the management approaches and practices 
used in implementing the various efforts. To make meaningful recommendations on how to 
improve processes and policies one must first understand what those processes and policies are 
and how they impact the effectiveness of the technology efforts and their application. The other 
critical component of the assessment process was to evaluate what is working and what is not. 
This is a subjective matter, so the evaluation considered the views of the various stakeholders 
and therefore the evaluation needs to query members from the impacted communities. For 
planetary science technology development, the stakeholder communities include 1) Headquarters 
Program Executives and Officers, 2) planetary scientists, 3) technologists and technology 
programs, and 4) flight missions where technologies are applied.  

NASA Headquarters Program Executives and Officers manage the overall activities and 
provide the high-level requirements and guidance. They establish the management and review 
processes for the technology developments. The planetary scientists are the ultimate customer 
and user and directly, or indirectly, define future technology needs. The scientists are also pivotal 
in determining if a technology is adopted for use. The technologists are the providers and must 
abide by the PSD processes and policies. Their ability to efficiently and effectively deliver the 
needed technologies is significantly influenced by the processes and policies being assessed in 
this review. Finally, the flight missions have the responsibility for implementing the technologies 
into flight systems that function together for a given purpose. They operate the technologies and 
must react to anomalies. The ease with which a new technology is adopted and operates is of 
great concern to the flight missions and to PSD. 

The assessment phase also examined if needed technology content was missing from the 
current PSD technology portfolio. Some of the missing content had been noted in NRC reports, 
NAC, or community assessment groups like the Outer Planets Assessment Group (OPAG). In 
addition, the assessment phase considered other strategies, processes and policies used by 
NASA, other Government agencies, or industry, and how those practices may be applicable to a 
PSD technology program.  

The PSTR panel interactions with the various stakeholders began to raise awareness of the 
review and began preparing the stakeholder communities to provide ideas and feedback on 
potential recommendations for any issues or concerns identified.  

There were three main goals for the assessment phase of the review. The first was to identify 
the top issues that the PSD should address. The second was to collect and organize the data to be 
able to substantiate any assertions made. Lastly, the third was to provide a foundation upon 
which to make informed recommendations. 

ASSESSMENT APPROACH AND METHODOLOGY 

The general approach taken by the panel was to engage members of the stakeholder 
communities through face-to-face meetings or more often via teleconference presentations that 
were conducted on a weekly or sometimes biweekly cadence. The first round of meetings 
focused on the Headquarters Program Executives and Officers. This provided knowledge of the 
scope and content and the existing processes and management practices used to guide the 
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technology efforts. The meetings were held at NASA Headquarters and covered all technology 
elements within PSD as well as some technology efforts from other divisions within NASA. 
Armed with a data of existing activities, the panel embarked on a campaign to engage the other 
stakeholders to either learn of new issues, look deeper into a potential issue, or to corroborate 
information. Over 40 interviews were conducted. A comprehensive list of assessment interviews 
is provided in Appendix E. After most interviews, the panel and advisors discussed the lessons 
taken and what follow-ups were needed. Particular care was taken to ensure that several 
interviews were held with people representing each of the major stakeholder communities. A 
second round of face-to-face meetings was held toward the end of the assessment phase to wrap 
up missing elements and to recap or update information on the recent changes within NASA 
such as new technology planning by NASA’s Office of Chief Technologist and the Exploration 
Systems Mission Directorate. 

A written record of each meeting and teleconference was distributed to the panelists and 
advisors. An online collaboration tool was used to ensure access to the latest data available. 
Presentations were made available to the panel and advisors and, when possible, also made 
available on the panel’s public Web site.  

FORMULATION PHASE  

The purpose of the formulation phase was to provide a set of recommendations that address 
the observations/issues identified in the assessment phase as well as those specifically listed in 
the Charter or other documents referenced in the Charter.  

The nature of some observations/issues is such that potential recommendations are self-
evident. For example, that fact that there is no overall coordinated strategy for the various 
technology efforts implies that a solution is to create a coordinated strategy for technology, and 
indeed a recommendation to do so is offered. Even though some of these recommendations seem 
obvious, they are not offered without considerable discussion within the PSTR team and vetting 
among the STM communities. In other words, even for seemingly obvious recommendations, 
considerable thought went into the specific recommendation(s), who should be responsible for 
implementing the recommendation, and what metrics could be used to demonstrate results of the 
implementation.  

Recommendations are grouped into the categories used for observations/issues (with the 
exception of the added category for management). Although the categories match between 
recommendations and observations/issues, one will not find a direct pairing of recommendation 
to observation. The reason is that a single recommendation may be designed to simultaneously 
address a number of issues. The top three recommendations address a majority of the 17 issues 
identified. 

Because of the complementary nature of the PSTR task to the Planetary Decadal Survey, all 
PSTR recommendations remained in draft mode until after the release of the Decadal Survey. 
Final recommendations were generated only after discussions with the chair of the Decadal 
Survey and members of the committee responsible for the technology chapter in their report.  

RECOMMENDATION GENERATION APPROACH AND METHODOLOGY 

The general approach taken by the PSTR team to generate recommendations can be described 
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by a “propose-vet-refine” process. In reviewing observations and issues, the team (panel and 
advisors) offered ways to address the weaknesses and this led to discussions and sharing of 
opinions. Discussions were captured via written record and at the end of the sessions the civil 
servant panel met and documented resulting draft recommendations. The draft recommendations 
then went through a sharing and vetting process. This process included sharing the draft 
recommendations with the larger team. The draft recommendations were then presented to the 
PSD leadership and staff to understand any unforeseen impacts, discuss concepts and reasoning, 
and clarify wording. The draft recommendations were then shared publically on the PSTR Web 
site and presented at planetary assessment and analysis group meetings and conferences. 
Comments and inputs were solicited from the audiences at these meetings and conferences and 
captured into a database. A survey asking for potential ideas for solutions to the 
observations/issues was sent to the science communities through Planetary Exploration 
Newsletter (PEN), the weekly planetary science newsletter, and through the assessment and 
analysis group leaders. Those inputs were also captured in a database and forwarded to the entire 
PSTR team for review. The wording and scope for draft recommendations were continually 
refined during the entire process and, final recommendations were generated by the civil servant 
panel after the PSTR team had time to review the Planetary Decadal survey report.  

EXPECTATIONS FOR RECOMMENDATIONS 

The PSTR team believes a comment is warranted about expectations for the recommendations 
provided. It must be realized by the STM communities that PSTR recommendations are just that: 
recommendations. The PSD is expected to consider all recommendations coming from this 
review, but the actions taken or changes implemented may divert from the recommendations 
provided. The review panel and advisors understand that programmatic, political, or other factors 
may come into play when taking forward steps. The ultimate actions and responsibility for said 
actions rests solely with PSD. 

COMMUNICATION/REPORTING PHASE  

The communication phase of the task went on continuously for the entire duration of the 
effort. It started with a short presentation to the Planetary Science Subcommittee (PSS) of the 
NAC’s Science Committee in December of 2009. The presentation discussed the concept and 
intent for the PSTR panel. With support from the PSS the task was initiated. A communication 
plan was developed early in the task to ensure that the relevant audiences were reached. In 
compliance with the plan and PSTR objectives, communication of status and solicitation of input 
was conducted at regular intervals during the assessment and formulation phases. A public Web 
site was created with an open portal for inputs. The request for ongoing inputs and the Web site 
address were provided to audiences at all presentations and in all briefing packages. The 
communication plan was periodically updated as new opportunities arose or content changed. 
Communication with the STM communities will continue through summary presentations at 
planetary venues beyond release of this final report. A communication summary matrix is 
provided in Appendix B. 

The reporting phase entails the interim report and this formal report as final documentation of 
all phases of the task. The interim report was submitted to PSD in PowerPoint presentation 
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format in September 2010. Contents included a summary of purpose, assessment approaches and 
methodology, and major findings. The major findings are the compilation of all noted 
observations and issues into 17 major items. 
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2  

Assessment Findings 

The assessment comprised numerous face-to-face and teleconference presentations or 
interviews. There were over 40 such events over the course of 8 months. These, along with 
inputs collected during communication events, yielded over 300 notes by the PSTR team of 
observations and issues related to PSD technology efforts. After much discussion and 
deliberation these notes were consolidated to 17 major observations/issues and placed into four 
categories. The four categories include strategic, process/structure, resources, and 
culture/communication. These observations/issues are presented as findings of the assessment 
phase of this review. 

TABLE 2.1 lists the issues by category. The issues are listed in priority order by category. 
The priorities were generated by the panel considering the opinions and discussions that occurred 
within the larger PSTR team. No attempt was made to prioritize one category above another.  

There was one notable overall issue that is not captured in the summary but is important to 
recognize and address. This issue is the lack of a clear understanding within PSD and its 
technology stakeholders of what the definition of “technology” is and what should be funded by 
technology resources. A related question is “When does a technology development cease to be 
that and become just another mission element whose implementation is funded by the mission?” 
The PSTR recommended definition for technology development, as described in Chapter 1, is 
the application of knowledge to create or use a technical capability to enhance or enable future 
planetary missions in a significant way.  

Finally, best practices or lessons learned from other programs have been incorporated into the 
recommendations and not elaborated upon separately in the assessment summary chapter. 
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TABLE 2.1 Major Technology Development Observations/Issues 
Issue 

Number Technology Development Observation/Issue 

Strategy 
S-1 No overall strategy or accountable manager 
S-2 No clear path for technology maturation from TRL 0-9 
S-3 Limited engagement of other NASA OCT, ESMD, and ESD technologists 
S-4 Technology should be perceived as more than just hardware development 
S-5 Efforts by external stakeholders are not worked into PSD strategy 

Process/Structure 
P-1 Programs are not consistent and do not have clearly defined processes 
P-2 Technology managers are overloaded and often oversee flight projects 
P-3 Inconsistent and inaccurate TRL and heritage assessments 
P-4 Limited processes that encourage interaction between stakeholders 

Resources 
R-1 Technology budgets are unpredictable  
R-2 Technology budgets are insufficient 
R-3 Inadequate leveraging of other’s investments 

Culture/Communication 
C-1 Technology investments have not yielded all the benefits they could have 
C-2 Inadequate communication (in & out) 
C-3 Projects are too risk averse to new technology 
C-4 Tenuous commitment by top management 
C-5 Need to better sustain capabilities 

 
A detailed description and discussion of each major observation and/or issue is provided in 

Chapter 3. 
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3  

Discussion of Major Observations/Issues 

STRATEGIC 

Strategic issues relate to an overall planetary technology strategy. 

S-1 Accountable manager responsible for an overall strategy 

PSD does not have an accountable owner or a comprehensive technology development 
strategy that establishes priorities and improves performance and coordination 

During the initial round of presentations with the cognizant PSD technology program officers, 
it became quickly apparent that the various technology efforts were not coordinated or driven by 
an overarching strategy or an accountable manager. Technology programs and projects in PSD 
operate independently with little emphasis placed on coordination among the technologies. 
Program officers establish priorities within the specific project or program, but it was unclear 
how priorities were established between projects and what guided that decision. A weakness of 
such a system is that priorities can become misaligned with PSD strategic needs resulting in 
some needed technologies not getting the needed resources. Not funding or underfunding certain 
strategic technologies is one criticism of the NRC’s mid-decade report.1 This is further evidence 
that not having an overall strategy and an accountable owner of that strategy is an issue. 
Additional evidence exists in the form of findings by assessment groups such as the OPAG, who 
have repeatedly included technology needs in their finding letters. 

An overall strategy would consider early technology concepts and innovations and have a 

                                                
1 National Research Council, Grading NASA’s Solar System Exploration Program: A Midterm Review, The National 
Academies Press, Washington, DC, 2008 
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mechanism to evaluate those in light of mission priorities. An approach would be available to 
bring that technology to maturity and eventual application. There was no evidence that this 
presently exists with PSD technology efforts.  

Leveraging technology investments by other Divisions and Directorates within NASA, other 
Government agencies, universities, or industry would be beneficial in times of limited or 
deflating technology budgets, yet little effort or attention seems to be directed to this element of 
strategy. This further underscores the impact of not having an overall technology strategy and 
accountable owner.  

Some other specific comments or notes captured during the assessment phase that related to 
this issue include 

1) There appears to be a lack of consistency in technology development and communication 
within the PSD. 

2) No integrated prioritization plan appears to be in place. 
3) In addition to funding instrument development, other systems such as navigation, 

communications, and planetary protection also need to be developed, but are not funded 
at appreciable levels. 

4) Defendable roadmaps are critical in securing and sustaining funding—not all 
technologies presently have one. 

5) University technology development is critical to training the next generation of scientists 
and engineers, but there is no comprehensive strategy within PSD promoting university 
involvement. 

The top issue in the strategy category is not having a comprehensive and coordinated 
technology strategy and an accountable owner.  

S-2 Clear Path for Technology Maturation 

There is no clear path to mature and infuse technologies through the existing programs from 
TRL-0 to TRL-9. There is limited funding at mid-TRLs (often referred to as the valley of death) 
and there are inadequate mechanisms within PSD for suborbital test flights or technology 
demonstration missions. 

The technology programs within PSD often operate independently. This and the lack of an 
overall strategy have resulted in gaps between technology programs. These gaps prevent clear 
maturation paths for a technology. They may cause barriers to maturing a technology to the next 
TRL or cause technologies to be abandoned. To continue maturation, technology products may 
have to jump between programs, find funding outside NASA, or find other means to cover the 
gaps.  

With a few exceptions there is little evidence for “on ramps” for new technologies at low TRL 
levels. There is a general absence of attention to the development of new game-changing 
technologies for future instruments and missions. Much of the existing technology portfolios 
cover the TRL 2–4 range. There is also a void of funding at the upper end of the TRL spectrum. 
For example, there are no regular technology demonstration missions or suborbital flights 
planned. The lack of suborbital opportunities, in particular, may impact future scientists and 
engineers. Students and early career hires do not receive adequate hands-on experience with new 
technology, due to insufficient opportunities and resources. Suborbital programs would be a 
good way to offer these opportunities at low cost and on rapid time scales.  

In addition to voids at the two TRL ends, the problem also exists that there are very few 
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options for technologies trying to bridge the TRL “valley of death.”  
Further complicating the matter is that programs or tasks are not consistently supported. A 

technology may go unfunded for some program cycles resulting in poor progress in efficiency 
and maturation.  

The recent approach taken by PSD to study and incentivize technology inclusion on missions 
is seen as an excellent step to begin addressing technology maturation challenges for high TRL 
technology products. This solicitation for Discovery mission concepts included the option of an 
advanced radioisotope power system with an incentive to include that technology. This approach 
shared the intent to mature and fly the advanced technology and it supported the mission 
planning community by providing an opportunity to prepare and vet ideas that can later be 
proposed for a mission. The cost sharing incentive used for other NASA-developed technologies 
like the NEXT electric propulsion systems and the high-performing AMBR chemical rocket is 
also encouraging. 

S-3 Engaging other technology groups within NASA 

PSD should be proactive and engage other NASA organizations such as the OCT, ESMD, and 
ESD as appropriate to ensure coordination and effective leveraging of plans and activities. 

NASA has become more technology friendly, and several technology investment initiatives 
have been started. From a strategic perspective, PSD needs to be proactive in engaging these 
groups, particularly the Office of Chief Technologist (OCT) and the technology planners in the 
Exploration Systems Mission Directorate (ESMD). The observation is that these groups have 
begun making plans and examining investment options, yet the PSD may not be in a position to 
forward their needs or are not given adequate opportunity to do so. 

Another part of the issue is that where there has been long standing programs, like the Earth 
Science Division’s (ESD) technology program, there is no evidence of attempts to leverage 
overlapping needs. Although the environments in low-Earth or geosynchronous orbits can be 
vastly different from planetary environments, it is expected that some synergy and common 
developments, particularly at the lower TRLs could be identified. The lack of interactions result 
in gaps in technologies, with each group thinking the other will handle it; solar power technology 
is one example. Opportunities to cost share are missed, and technology resources do not go as far 
as they could.  

S-4 Technology is Not Just the Hardware 

Technologies that address integration, ease of use, and system level issues are not adequately 
considered. Technology is more than just hardware and a qualified system is more than a set of 
qualified components. 

PSD technology programs appear to be too focused on the hardware aspects of technology 
development. Furthermore, even for hardware developments, the resources and programs focus 
primarily on component or subsystem-level developments, and few resources are available for 
system level development and testing.  

The PSD technology portfolio reveals little investment in integration technologies, processes 
and tools for system level integration or testing, making technology products user friendly— 
such as developing user manuals, as well as other possible investments. Other examples of 
possible “technologies” are specialized facilities and astrodynamics’ tools.  
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This is considered a strategic issue because the ultimate goal is more scientific knowledge, 
and technology is a tool to achieve that. If only hardware technologies are considered, a whole 
range of science targets will remain unreachable. Consider, for example, the Dawn mission. 
Without the low-thrust trajectory analysis tools, mission planners would never have considered 
going to two asteroids. The possibility became reality when hardware advances in the form of 
electric propulsion were coupled with advances in astrodynamics software tools. It is imperative 
to encompass all technology needs when strategically planning a technology portfolio. 
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S-5 Efforts by external stakeholders not worked into PSD strategy  

Universities and other external organizations are not adequately and consistently engaged 
and supported in technology development.  

Technology developments do not leverage external interactions and capabilities sufficiently, 
leading to increased challenges in moving new technologies forward. There is little evidence to 
suggest that external partners are thought of as potential assets to leverage. University efforts, in 
particular, need to be better infused into the PSD technology strategy. PSD may be missing the 
benefits of university investments in technology. Future skills and talent are impacted when 
students do not get training on technologies required by NASA. Given the tight budgets and 
technical hurdles any successful leveraging that could be achieved would improve PSD 
technology readiness.  

In addition to simply wanting more NASA technology opportunities, the university presenters 
were critical of NASA technology programs for changing or eliminating projects on short notice 
and for inconsistent funding. This has made it difficult for them to teach and graduate students in 
the technology fields. Inconsistent support impacts the future technologist base as students and 
professors find other areas to pursue where projects are more stable. University technology 
development is critical to training the next generation of scientists and engineers.  

PROCESS/STRUCTURE 

Process and structure issues relate to technology program processes and supporting 
institutional structures. 

P-1 Inconsistent Processes 

Technology-related decision making, planning, implementing, and review processes are not 
well defined and are often inconsistent across programs. 

The fact that the various technology developments efforts are managed independently has 
resulted in inconsistent processes across the various technology programs. The methods for 
planning, the reporting requirements, and review processes vary from program to program. This 
makes it challenging for technologists to plan and estimate schedules and resources. It also 
makes it difficult when a technology principal investigator must propose to different programs as 
the technology matures. These inconsistencies result in lower efficiency, miscommunication, and 
missed opportunities and frustration both for NASA and the proposers.  

 There is little evidence that many of the technology development efforts are seeking to 
comply with higher level NASA technology management processes as identified in NASA 
Procedural Requirements NPR 7120.8. There is evidence that the larger technology programs 
being implemented at centers, for example the Radioisotope Power Systems (RPS) program, are 
complying with the high-level NASA processes, but many of the technology projects in PSD do 
not have a supporting program office. In those cases, it is unclear if NASA processes are being 
strictly followed.  
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P-2 Overloaded and Scattered Technology Management 

Technology management is scattered across busy program executives, and officers at NASA 
Headquarters that have other competing responsibilities. 

It was very clear during the NASA Headquarters Program Officer presentations that they were 
very capable and dedicated professionals. It was very clear that each person had many other 
duties and responsibilities as well. Often those duties were supporting missions in development 
or operations, or in a science or mission solicitation, evaluation, or selection processes. Each of 
these efforts involves larger budgets than the typical technology program, each generally has 
tighter schedule requirements, and each generally has more visibility. This tends to result in the 
program officer's time and attention being directed to the other duties besides the technology 
efforts. This does not imply neglect or incorrect time management, but is rather a management 
structure issue. 

The current technology management structure makes it difficult to focus time and attention on 
the planning and implementation of the divisions’ technology efforts.  

P-3 Inconsistent and Inaccurate TRL Assessment Process 

The heritage and TRL assessment processes are not accurate and consistent.  
A common theme during the assessment briefings was inaccurate TRL claims and 

inconsistent interpretations of TRL. Because TRL assessment has become a measure to indicate 
when a technology can be proposed and the perceived risk it brings to missions, it has become 
increasingly important to accurately assess technologies. However, for any given technology, 
stakeholders will have different perspectives and will often assess different levels of readiness to 
a technology. A technologist may perceive the technology to be at TRL of 5 or 6 whereas the 
mission perspective may be a TRL 4. Even from one technologist to another, differences in 
opinion on readiness will be found.  

There is ambiguity when it comes to what constitutes “the system” for a technology and also 
what is a relevant environment. In a technology development effort, that system may be the 
interconnected components and subsystems that work together demonstrating that the technology 
interacts and controls the elements in a known and predictable manner. The system for a mission 
will contain a much broader set of elements, some of which the technologist may not even be 
aware of. The relevant environment question is particularly vexing for PSD. Unlike Earth 
focused missions, planetary missions vary widely in the expected operating environment 
depending both on the final destination and trajectory. Some environments are extremely cold, 
others extremely hot; some destinations have high radiation. Sample-handling technologies may 
face regolith, rock, ice, rubble, gas, or liquid. Coupled with the diverse destinations is the fact 
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that mission details are often unknown when technologies are being developed. Much of the PSD 
mission set is selected competitively and therefore, it is difficult for technologists to anticipate 
environment and assess TRL. 

The inability to consistently assess TRL contributes to other issues as well, such as the risk 
aversion of NASA missions. The importance and complexity of this problem warranted a sub 
study of this issue by the PSTR team and the findings of that work are discussed in a Chapter 4.  
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P-4 No Process to Enforce Interaction of Scientists and Technologists 

There is no clear structure that links technologists to missions and promotes early interaction 
with scientists. 

It is commonly understood and several of the interviews reinforced the notion that the sooner 
and more effectively the technologists communicate with the mission engineers, the easier the 
infusion will be. With early interactions, the technologists can highlight the features, plan the 
testing, and enable better future integration. Technologists need to have access to the mission 
details. Likewise, mission engineers can plan the infusion better and avoid the pitfalls of 
misapplying a technology if they better understand capabilities and constraints. 

It appears that the issue is deeper than just more communication, although that is a problem 
that will be discussed later. This issue appears to be a structural one. The NASA technology and 
mission implementation processes are not ensuring that adequate interfacing occurs. As an 
example, NASA realized that safety and mission assurance functions were critical to mission 
success. The functions and people with those skills were embedded into the project structure and 
processes so that it became a day-to-day operation to include safety in decision making. 
Similarly, and more recently the same issue occurred with the chief/systems engineering 
functions. These too have been embedded in the daily processes. This is not yet the case for 
technologists, mission engineers, and scientists on robotic science missions.  

This interfacing issue occurs for various reasons. Technologists and mission management are 
often at different institutions. This increases communication challenges and mission 
requirements and needs may not get adequately conveyed. Another factor is that missions are 
often competed and there is pressure to keep the project teams small. This may hamper the 
mission team’s ability to gather all the technology information they should. Mission engineers 
are very capable people and they may believe integration and infusion can be handled internally 
without the burden and cost of pulling in technologists from outside. There appears to be a 
negative connotation to soliciting outside support for technology infusion. Often, the result is 
inadequate interfacing and that allows technology-related issues to plague the missions. 

The basic issue is that the processes and structure do not force timely and sufficient 
interaction between technologist, mission engineer, and scientist so that more technology 
products are successfully infused.  

RESOURCES 

These are issues that relate to resources made available for technology development activities. 

R-1 Unpredictable Technology Budgets 
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Technology budgets are unstable and unpredictable. This makes technology maturation, as 
well as sustaining skills and capabilities, challenging and adds risk to overall mission success. 

Budgets for technology development programs are unstable and unpredictable causing 
perturbations in technological development cycles. These perturbations lead to poor technology 
maturity progress and difficulty in sustaining technology skills, and add risk to overall mission 
success. Without stable funding, the technologies under development cannot be fully qualified 
and are usually left at mid-TRL. When a directed mission finally needs a specific technology, 
funding is reallocated to address the need, but this is very inefficient. In addition, the funding to 
cover the current need is generally gathered from other technology development efforts planned 
for later missions, leading to a cyclical spiraling problem caused by the perceived expendability 
of future technology development. 

This problem boils down to a question of priorities and reserve management. If a mission in 
development, where hundreds of millions of dollars have been invested, runs into cost overruns it 
is unlikely it will be cancelled. Resources from technology programs are often reprogrammed to 
address these overruns. Priorities are generally given to missions and launch dates and 
technology efforts have inherently lower priorities.  

Another factor that contributes to this issue is the constant pressure to do more with budgets 
that are not increased to accommodate the increased scope. Holding reserves has not proven to 
be a reliable solution because reserves in one program are also targets when problems arise 
elsewhere in the Agency. Recently NASA has instituted a policy to fund projects at the 70 
percent confidence level. This was done to get actual mission costs closer to estimated costs and 
to better manage reserves and reduce the need to raid other projects when there are overruns. 
Although this policy is presently being implemented on missions, there is no plan to do this for 
technology projects even though technology issues are often blamed for mission overruns. If 
technology is where many of the unknowns and risks are, why not better fund those programs 
and hold healthier reserves for technology projects?  

There are several consequences for using technology resources as “go-to” sources when 
nearer term projects get in trouble. Without a commitment to sustain funding to technology 
programs, PSD cannot leverage past efforts or interagency cooperation. For example, academia 
may not consider NASA to be a good partner because rapid changes in research priorities prove 
to be deadly for academic programs. On competitive programs, sustained funding is needed 
partly because, during lapses of funding, both selected and nonselected bidders become critics of 
NASA. In addition, mission teams and scientists become skeptics of technology developments in 
general. Examples of underfunded efforts create poor technology readiness track records and call 
into question future readiness claims. Valuable team members may leave when the funding is not 
consistent.  

NASA has been increasing mission complexity and decreasing upfront planning resources. 
The lack of funding to higher TRL technology development efforts has increased the burden on 
the adopting missions. The effect is more work to be done with less resources, a shifting of work 
to later in mission phases, and increasing costs and risk. 

R-2 Insufficient Budget for Critical Technologies 

Previously identified technology priorities have not been adequately funded to make progress. 
The list includes the gap to infusion, extreme environments, planetary protection sample return, 
and other technologies listed in the 2008 CASSE report (solar system decadal mid-term). 
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Current funding rates are seen as insufficient to accomplish the developments expected. 
Budgets have been cut in many areas. At the same time, technology programs continue to set 
optimistic goals to fit within budget guidelines and progress expectations. These optimistic goals 
may differ from actual flight requirements because technology budgets are not adequate. Many 
technology development programs have changed from planning flight validation to settling on 
ground validation. The current funding in PSD technology budget lines is roughly 6 percent of 
total budget, and there is widespread evidence that this level is insufficient to meet all the needs.  

In the briefings with other mission directorates and industry where figures were made 
available, a 6 percent technology budget was generally considered appropriate. There are two 
problems for PSD, however, that drive up the ratio they need to invest relative to what others’ 
invest. First, PSD demands technologies that must function in environments that are both unique 
to PSD and extreme. This means that materials, methods of operation, and test programs all have 
to be different from everyone else, thereby raising the cost for PSD above what others typically 
pay. The second factor is that there is less leveraging that PSD can do with others investing in 
similar technologies.  

Consider, for example, an electric propulsion subsystem. There are numerous spacecraft with 
electric propulsion flying around Earth for civil as well as military applications. However, 
because PSD missions travel throughout the solar system the subsystem requirements are very 
different. PSD is forced to develop its own version of electric propulsion that is more 
complicated and costly. This is also true for advanced communications and avionics technology. 
Compounding this problem is the fact that they are the only potential user, therefore, increasing 
their investment share. PSD may need to sustain the industry capability for critical technologies. 
These factors imply that PSD investment in its technology should be a higher percentage than 
what others invest.  

Another result of inadequate funding is the inefficiency in maturing technology in current 
programs. For example, Mars has an instrument development program, but it is currently not 
funded. Overhead and processes exist but are not used to generate progress. Other solar system 
destinations do not have their own programs, but are captured under one program, PIDDP, which 
is oversubscribed, causing another set of issues.  

There is a list of technologies that the NRC and assessment groups have recommended but are 
not being funded adequately. Examples are planetary protection technologies, extreme 
environment instruments and mechanisms, and sample handling technologies, to name just a 
few. 

All these factors support the assertion that a 6 percent investment in technology development 
may not be adequate for PSD.  

R-3 Leveraging Technology Investments by Others 

Technology investments made by other agencies and the SBIR/STTR processes are not 
adequately leveraged. 

To capitalize on others investments and to improve efficiency of the overall technology 
development system, early phase technology development efforts such as SBIRs, STTRs, and 
other external investments need to be viewed as resources to be leveraged by PSD. This should 
occur for strategic reasons as discussed above but especially for resource leveraging. It is 
recognized that synergies between PSD technologies and others may not be easily identified 
because of unique PSD requirements; however, some leveraging can be achieved, especially in 
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the early phases of a technology as might be found in SBIR projects. The challenge is that these 
programs are not tightly focused to specific PSD objectives, and there is little organized drive to 
transition the results to specific applications. Currently, PSD does not appear to be looking at 
these programs for leverage. There is little evidence that SBIR or other technology programs are 
leveraged in a significant way. Many SBIR initiated technologies have achieved application for 
other users, and this should encourage PSD to more aggressively pursue leveraging SBIR 
investments. Likewise, there are many successful cost-sharing partnerships, and PSD should be 
more aggressive in pursuing these as well. 

CULTURE AND COMMUNICATION 

Culture and communication issues speak to the culture and communication among and 
between space projects teams, the supporting technologists, their respective institutions, within 
NASA, and external stakeholders. 

C-1  Investments Not Yielding the Expected Benefits 

Technology investments do not always realize the possible benefits. Better documentation and 
accessibility to technology is critical to ensure broader use and to maximize investment 
potential. There is no easy way to comprehensively search and learn about technologies NASA is 
developing or has made available. 

In recent years, the PSD has been showing nearly $100 million per year on its technology 
budget lines. It is expected that products from these investments will become available to future 
scientists, missions planners, and proposers. This is not always the case because of a lack of 
awareness of available technologies. There is no easy way to collect, track, and summarize PSD 
technology developments, and there is no evidence that NASA or the PSD are maintaining a 
repository, database, or other tools where technology information is stored and made available to 
interested parties. PSD does not provide funds to keep documents on the history of a given 
technology. Different programs and projects may maintain some elements of a repository like the 
Earth Science Technology Office (ESTO) program or the SBIR program, but these tools are 
often geared to the implementers of the tasks more so than to scientists or future users. Getting 
an awareness of a technology or the capability it affords is not as easy as it should be. Recently 
the NASA OCT has indicated its intention to develop a technology database, but the scope and 
intended audience is currently unclear. 

Awareness of technology developments becomes an even bigger issue when interfacing 
outside of NASA. There is little evidence of NASA using deliberate and routine mechanisms to 
stay aware of or influence technology work by other agencies, academia, and industry.  

NASA does not effectively document technology for the next user. There is evidence from the 
Dawn mission that because of funding constraints, adequate development and test data and 
documentation was not generated during the development of the electric propulsion system on 
the New Millennium DS-1 technology demonstration mission. This resulted in costly changes 
and schedule slips and a nearly cancelled mission. There is evidence, the Mars Science 
Laboratory (MSL) Entry Descent and Landing Instrument (MEDLI) suite being one case, that 
when science missions fly new technologies there is resistance to allocate resources toward 
collecting the data needed to validate and monitor the performance of the technology at a level 
that could then help improve a future generation of that technology.  
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A barrier to broader use of NASA-developed technologies may stem from institutions seeing 
the technology or the expertise they have developed as a competitive advantage for future 
competed work. A new technology may offer an edge and enable a better proposal with better 
science. Often items developed in industry with Government funds get advertised, but not 
shared. This, however, is counter to the intent of Government-funded development. NASA 
benefits most when a wide audience has full and open access to developed technologies. The 
technology has the best chance of infusion when it is considered and proposed by the broadest 
set of users. Even when there is no deliberate decision to take institutional advantage of what 
should be a NASA-wide capability, there may still be a “not invented here” barrier. The best 
technologies may not be considered because the institution may have to depend on outside 
collaborators for expertise. This is particularly true for competed missions. 

C-2 Not Enough Communication  

Communication and exposure among all stakeholders (scientists, technologists, mission 
teams, centers, etc.) is inadequate to ensure effective technology planning, development, and 
infusion. 

One of the major cultural challenges that technology developments and infusion of 
technologies into missions face is that there is an overwhelming amount of information to be 
communicated between people at all levels of widely diverse organizations within and external 
to NASA. For example, scientists, technologists, and mission managers have differing interests, 
expectations, and methods of working and interacting. These differences result in one or more of 
the technology stakeholders not having the right information at the right time.  

Contributing to the problem is NASA’s culture of separating technologists from scientists and 
mission teams. Without adequate exposure to the flight team culture and their needs, 
technologists will not understand their “customer.” Likewise, without adequate exposure to the 
technologists a flight team will not understand the product they are “purchasing.” The NASA 
center structure, where there are flight centers, research centers, and operations centers, adds to 
the difficulty in effective technologist-to-mission-to-scientist communication.  

The result of untimely or inadequate communication is often a mismatch between a new 
technology and its application. Evidence of this issue was identified in discussions with the 
Program Offices for Mars Technology and New Millennium. There is additional evidence of the 
absence of technologists on science and mission review panels and the absence of scientists and 
individuals involved in missions on technology review panels. The industry stakeholders note the 
importance of early interactions among technologists and the rest of the stakeholders. 

There also appears to be a lack of communication between NASA and other agencies thereby 
creating insular NASA programs. Various interviewees mentioned that NASA did not appear to 
coordinate technologies with other agencies, and we heard that technology communication 
within and external to NASA is, with a few exceptions, primarily ad hoc. 

A related observation was that NASA-funded technologies are not readily available to the 
broader community, and there is no clearinghouse where technology can be made accessible to 
others. Unless external organizations have a specific contact within a NASA center, it is 
extremely difficult to ascertain where new technologies exist that might be of interest. One noted 
exception is the SBIR program and database that, at least to one interviewee, is perceived to be 
excellent at interfacing with centers because there are technical monitors at the centers that have 
a vested interest in the technologies’ outcome. This results in better communication during 
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development.  
Communication during the review process should be improved. There is no uniform review 

process in place for technology programs. For example, not all technology programs have 
external reviewers who offer knowledge to advance the technologies or infuse it more rapidly. In 
addition, often the ROSES peer reviewers have little flight experience, so during the proposal 
review process there is a gap in understanding what NASA really requires to fly a new 
instrument or other technology. Similarly, technologists are typically not on standing review 
boards for flight missions, which may limit ability of the board to detect problems before they 
occur and to review the technology’s implications on the flight system. 

C-3 Projects are too Risk Averse to New Technology 

Projects are too risk averse to new technologies. 
Reluctance to accept new technologies onto science missions is both a cultural and process 

issue. The growing NASA conservatism toward technology risk is a risk in and of itself for 
technology development. This NASA conservatism has been adopted by flight projects that tend 
to avoid anything that may be considered new technology. Projects are conceived and sold on the 
basis of existing capabilities. Effort and resources are required by the project to manage the 
technology risk. The additional effort starts with the proposal where projects must justify the use 
and readiness of a new technology. The NASA competitive process for mission selection 
(Announcement of Opportunity (AO)-driven) demands additional explanation or justification for 
new technology and creates a disincentive for adopting new technologies. A project team will 
expect more scrutiny of the proposal and will devote more time and space to discussing the need 
for the technology and how it will be managed. This leaves less space for emphasizing the 
mission benefits. There is also a fear that reviewers may not be familiar with a new technology, 
which would make selection less likely. This notion of additional effort required by the project 
would follow throughout the life cycle with every review and decision gate.  

Small and mid-sized missions are particularly apprehensive to include technology risk 
because of the cost cap, schedule, and the nature of competition. On a competed planetary 
mission, there is little time to mature technology once the mission is selected for flight. An 
example of what may happen in a risk-averse environment is seen with the New Horizons micro 
digital sun sensor. The sensor was identified as a low-mass, low-power new technology in New 
Horizons Step 1, but it was descoped and exchanged for a poorer performing (higher power 
demand) off-the-shelf sensor because of perceived risk at Preliminary Design Review (PDR). 
The same fate befell new sun sensors advocated for MSL, where new sensors would have led to 
a mass saving, but were not adopted because of perceived risk.  

Risk aversion by projects tends to limit new technology development for flight to those cases 
where a new technology solves a key problem that cannot otherwise be overcome, i.e., the 
technology is mission-enabling. 

The final cause for project risk aversion is due to prior performance by technologists and 
mission integrators. Faced with the infusion challenges, technologists provided overly optimistic 
assessments of readiness and underestimated the time and resources required to mature and 
infuse a technology. Communication issues described above have resulted in missions not 
getting the expected benefits.  

An interesting note from the assessments was that oftentimes when technology issues plagued 
a project the culprits were not the new “riskier” items that many initially worried about. The new 
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riskier technologies received a healthy amount of resources and attention. All the stakeholders 
were engaged early and often. The problems often arose with technology efforts that were not 
perceived to be new technology. Teams thought they understood the issues or capability limits 
but did not. 
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C-4 Tenuous Commitment 

Tenuous top-level sustained commitment for technology. 
In the past several years, support for technology efforts from senior NASA leaders has been 

weak. The direct results of this were deep cuts in technology budgets across NASA. Although 
the situation is improving and new technology development efforts have begun, there is still a 
concern that the support is tenuous. A long-term cultural change is needed where NASA 
leadership recognizes the critical role technology has in sustaining the future and the importance 
it must carry in current resource decisions.  

The support for PSD technology must start in PSD. The PSD director is commended for 
initiating a review and seeking ways to improve technology development. The commitment must 
continue to address critical issues such as a lack of an overall strategy, unstable and 
unpredictable resources, and the need for a technology manager to oversee all of the technology 
programs. PSD management must influence the SMD and Agency management in advocating 
the importance of technology for future science and NASA missions.  

Tenuous top management support for technology is also reflected in the inconsistent NASA 
support for students in the technology fields. NASA was criticized in discussions with academics 
for cutting funding on development projects and on other support for students on short notice and 
unpredictable schedules. This practice reinforces the culture that technology is not as important 
and valuable as other fields, causing students to pursue other careers. Students take 
approximately four to five years to graduate with Ph.Ds, and inconsistent funding is too 
disruptive for the academic environment. If this issue is not addressed sufficiently it will 
negatively impact NASA’s ability to train students in new technologies, which will impact its 
future achievements.  

Technology development is not well-served by starting and stopping over decades. The 
assessment revealed that inconsistent support is, in some ways, worse than limited but consistent 
support.  

The review panel recognizes that there are recent changes at the NASA Agency level that may 
make this less of a problem, but steps need to be taken so that the recent technology emphasis is 
not temporary, and technology leadership remains consistent in the future. 

C-5 Need to Better Sustain Technology Capability and Heritage 

Technology capability and heritage is lost during gaps in flights or technology programs.  

When a program gets cut or ends, the technology capability declines and is eventually lost. 
People are extremely important in capturing and then reusing technology advances and 
maintaining the knowledge gained in a field. A technology does not survive unless teams 
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continue development and maintain the tacit knowledge. Lack of sustained support risks the loss 
of heritage and expertise because the development teams are drawn to funded projects. 

Gaps in funding not only affect people but they could impact availability of parts as well. 
Suppliers may not continue to offer the products and material sources may disappear. The time 
lapse may result in technology companies going out of business or being bought out by others, 
two typical problems with technology companies that affect system heritage. An example of 
supplier issues occurred recently on the MSL mission. The microvalves used on the Sample 
Analysis at Mars (SAM), a gas chromatography mass spectrometer instrument, were 
manufactured by a small company that did not have sufficient business from NASA to maintain 
their staff. Consequently when SAM needed the microvalves, the company had to restaff and 
recreate the know-how to build the flight-qualified valves costing valuable time and extra 
resources.  

Beyond tacit knowledge, explicit knowledge capture is also important. There is direct impact 
to heritage and sustaining capability when adequate attention and resources are not applied to 
documenting developments for later reuse. PSD technology programs must improve identifying 
the technology knowledge to capture and documenting that knowledge.  
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4  

Recommendations 

The PSTR panel generated 11 major recommendations following the process described in 
Section 1, Introduction. These recommendations are described as major because the panel 
believes that these will have the greatest impact in addressing the issues uncovered. All 11 major 
recommendations were presented to the science and technology communities in draft form at 
numerous forums as described earlier. They were also presented to the PSD leadership and 
program officers. Upon release of the Planetary Decadal Survey in March 2011, the panel and 
advisors convened to consider the Survey report and compare it to the issues and draft 
recommendations identified by the PSTR team. It was found that the PSTR draft 
recommendations were consistent with the technology-related content of the Decadal Survey. 
The PSTR panel had avoided drafting any recommendations that specified technology resources 
or the distribution of those resources to the various technology areas. With the release of the 
Survey report however, the panel formulated its resource recommendations and refined the other 
draft recommendations. The results of those efforts are found in TABLE 4.1, Summary of Major 
Recommendations. In addition to the 11 major recommendations, there are numerous other 
recommendations that either address a specific issue or support another recommendation. 
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TABLE 4.1 Summary of Major Recommendations 

Major Recommendation  

Management 
MR-1) Establish a dedicated Director position with overall responsibility for PSD technology 
MR-2) Establish a small supporting program office 

Strategy 
MR-3) Develop a comprehensive strategy for PSD technology 
MR-4) Strategically allocate resources (guidelines are provided by PSTR) 
MR-5) Actively pursue a strategy of leveraging opportunities within and outside NASA 

Process 
MR-6) Develop a more consistent and accurate TRL assessment process 
MR-7) Develop clear, transparent, and consistent decision and review processes  
MR-8) Develop a more structured and rigorous process to create interactions between 
technologists, scientists and missions 

Culture and Communication 
MR-9) Develop an overall communication plan and technology database  
MR-10) Foster a culture that advocates for and defends technology  

Resources 
MR-11) Dedicate stable funding at the higher end of the decadal suggested range - 8%  

 
A detailed description and discussion of each major and supporting recommendation is 

provided in the subsequent paragraphs. 

RECOMMENDATIONS REGARDING TECHNOLOGY MANAGEMENT  

Recommendations in the Management category relate to the structure and approach to 
managing PSD technology developments. 

Recommendation MR-1: Establish a dedicated program Director position with 
accountability and responsibility for PSD technology efforts. 

Establishing a Technology Program Director (TPD) in PSD is one of the most important steps 
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to improving the efficacy of PSD technology efforts. As described in Chapter 3, current efforts 
lack overall coordination, vision, and accountability. Although current program and program 
officers have plans and processes, there is no one person accountable for providing the 
coordinating function. Further, no person has responsibility for generating and maintaining a 
strategy, providing guidance and support in balancing resources, setting priorities, and enforcing 
implementation and review consistency. The TPD is envisioned to provide these types of 
functions. The person selected for this role should be a strong leader and experienced in 
managing technology development efforts. The panel stresses that technology management is not 
the same as project management; therefore, skills in technology management as applied to 
science missions are required. The other skills required are evident in the duties described below.  

Proposed responsibilities for the TPD can be collected into two groups: strategy/leadership 
and implementation.  

In strategy and leadership areas, the TPD would be responsible for generating and 
maintaining an overall technology strategy that sets clear technology priorities traceable to 
science and mission priorities. These priorities are defined by the scientific community through 
the Planetary Decadal Survey and national interests established by Federal Executive and 
Legislative branches of Government.  

The application of an effective strategy would influence the budget formulation and planning 
process. The TPD should be given responsibility to formulate technology budgets that support 
the overall strategy and to plan the allocation of those resources to balance needs, address 
shortfalls, and in general keep current with mission and science needs.  

There are numerous technology-related interfaces to other NASA organizations and to entities 
outside of NASA. The TPD is expected to act as point of contact (POC) for all PSD 
technologies. An effective strategy also includes a communications plan that provides guidance 
on the desired level of interactions with stakeholders. The TPD would be responsible for 
establishing that plan and would take a lead role in its implementation.  

Given the breadth and scope of missions and required technologies, it is expected that 
roadmaps for key individual technologies will need to be generated. These roadmaps will 
identify major milestones and capture the development paths for individual technology efforts. 
The TPD will be responsible for those roadmaps and for coordinating the roadmaps with budget 
constraints and changing mission needs. The TPD will also coordinate these roadmaps with the 
agency level technologies roadmaps being developed under the guidance of the OCT. The OCT 
roadmaps are not expected to address the unique PSD technology needs or go to the level of 
detail required by PSD. 

Recommendation MR-2 discusses a supporting program office. The TPD would act as the 
program director for the supporting office. 

Other TPD responsibilities address implementation. A primary implementation function of the 
TPD would be responsibility for establishing and overseeing the decision processes for priority 
setting, gate keeping, and the reviews of technology development efforts. Consistent with NASA 
Headquarters functions, the TPD would also be responsible for ensuring the integrity of 
technology-related selection processes for technologies in opportunity announcements. 

Another role of the TPD is to ensure that a technology is (1) maturing, (2) getting infused, or 
(3) terminated. This policy, coupled with the tight focus on mission needs, should address the 
“sandbox” problem and ensure that all resources dedicated to technology efforts are utilized in 
the best possible way.  

One of the major technology development issues is accessibility of technology data. The TPD 
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would be responsible for ensuring that the products and data from PSD technology development 
efforts are readily available to as broad an audience as possible, yet safeguarding proprietary and 
export controlled information as appropriate. A key to successfully sharing technology data is to 
ensure that the right data is available at the right level of detail for the interested stakeholder at 
the right time. Accomplishing this will not be a trivial matter, and this is viewed as another 
significant responsibility of the TPD.  

The TPD would be responsible for ensuring that leveraging efforts are effective and that all 
the appropriate stakeholders are engaged. As the PSD begins to better leverage other technology 
efforts within and outside NASA, guidance, processes, and policies will need to be established to 
govern those interactions. This will also be the responsibility of the TPD. 

As mentioned earlier, the TPD would be responsible for the overall strategy, which requires 
technology efforts be driven by science and mission priorities. The TPD would have the 
additional implementation duty of ensuring that technology efforts are consistent with the needs 
of the entire PSD. These needs are that technologies make timely progress toward maturity, the 
environments and uses are understood, and, when development efforts are complete, that the 
product will be at the expected level of maturity for infusion. Technology programs are often 
criticized for becoming “sandboxed” where technologists enter unending cycles of improvement 
and refinement and never actually generating a usable product. TABLE 4.2 summarizes the 
Strategy/Leadership and Implementation duties for the TPD. 

TABLE 4.2 Summary of Technology Program Director Responsibilities 

Responsibilities of the Technology Program Director  

Strategy /Leadership  
Develop and maintain an overall PSD technology strategy with clear priorities 
Formulate technology budgets and plans 
Develop a strategic technology communication plan and act as POC for PSD technologies 
Integrate PSD technology needs and efforts into a coordinated roadmap 
Serve as the Program Executive of the supporting program office 
Advocate for technology needs and communicate accomplishments and highlights 

Implementation 
Develop and oversee decision processes for priority setting, gate keeping, and program reviews 
Ensure the integrity of the selection processes  
Ensure all technologies are either making steady progress toward maturation, being infused, or 
getting terminated 
Ensure that the proper technology-related data and status is easily available to the right person, 
at the right time, at the level of detail needed 
Oversee the processes that leverage and/or influence stakeholders within or outside NASA  
Ensure all PSD technology efforts are traceable to PSD science goals  

 
Currently there are several program officers and program executives that lead various 

technology efforts in PSD. Along with establishing the dedicated TPD position, the panel 
recommends the consolidation of management responsibilities to as few program officers and/or 
program executives as practically possible. This will help ensure coordination, integration, and 
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consistency, as well as assist in maintaining balance in resource allocation, visibility, and other 
areas. When technology management responsibilities are consolidated under a dedicated TPD, it 
is expected that timeliness and attention to technology-related issues will improve. Although the 
ideal is to consolidate all technology management efforts under the TPD, it is recognized that 
there are special cases where such a change may not be practical or desired. The nature of 
nuclear materials, the national policies governing their management and handling, and the 
existence of a recently established Agency-level program indicates that the Radioisotope Power 
Systems (RPS) leadership structure remain intact. However, the overall strategy, communication 
plan, processes, and reviews established by the TPD could be applicable to and utilized by the 
RPS program.  

The PSTR panel debated extensively on the suggested authority level of the TPD. Because of 
the need to address numerous long-standing weaknesses in technology-related areas, the classic 
stature of technology when compared to missions or other areas, and strong technology 
supporting comments in the Decadal Survey and science community, the panel feels that the 
TPD should be considered a senior person within PSD reporting directly to the Division 
Director. The person needs the authority to compete on equal footing with the planetary or Mars 
program directors and the Research and Analysis (R&A) lead. Furthermore, a Director title will 
support the concept of building a technology-fostering culture.  

Recommendation MR-2: Establish a small program office to support the 
Technology Program Director.  

Considering the improvements that could be made and the list of responsibilities for the TPD, 
it is clear that even a dedicated person will not be able to implement the needed activities without 
assistance. The PSTR panel recommends assistance in the form of a small supporting program 
office. The duties of the program office would be typical for an office that support Headquarters-
led division-wide efforts such as the Discovery, Lunar Quest, ESTO, or other program offices 
with the exception that the office would be smaller than the examples provided. It would be 
focused exclusively on supporting the TPD in managing a well orchestrated and implemented 
PSD technology program.  

The actual duties will need to be negotiated between the TPD, PSD, and the program 
manager, but some of the potential duties could be 

 
• assist in developing and implementing the overall strategy 
• generate and maintain technology roadmaps 
• modify existing or generate new tools to capture and communicate technology 

information 
• create and maintain technology databases and Web sites 
• seek out opportunities and assist with technology infusion 
• implement workshops and reviews 
• produce reports and implement actions 

 
The PSTR panel reviewed the current and expected future content of PSD technologies, 

compared that to the Decadal Survey report, and formulated a recommended structure that will 
be appropriate for managing PSD technology efforts. PSD technology content can be effectively 
grouped into four main areas: Instruments, Spacecraft Systems, Mission Support, and 
Planning/Communicating/Documenting (see FIGURE 4.1). Depending on NASA Headquarters 
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and TPD needs, a business support function may also be requested, but that is not deemed as 
essential for improving PSD technology efficacy from a technical perspective.  

Grouping technology management support into the areas shown will help assure that the right 
skill set can be found and applied to PSD technology management needs. The Instrument 
category would be led by an individual with experience and insight into instrument-related 
challenges, and who understands many of the mission needs and opportunities. This person 
would have extensive contacts in the science community and be able to relate science 
requirements to instrument requirements. Similarly, the spacecraft systems lead would be 
expected to have experience developing technologies that would integrate and function with the 
spacecraft bus and payload systems. The mission support lead may be a more diverse function, 
but experience in software development, mission design, and unique ground systems supporting 
deep space missions would be valuable. Technologies such as spacecraft cleaning for planetary 
protection are also in this category. A critical role for all three positions will be to maintain a 
network of contacts in their respective communities and actively seek out and assist in the 
infusion of technologies onto missions. These positions can, in some sense, consider themselves 
“shepherds” of technologies in their areas, and their job is to graduate the successful 
technologies onto a mission.  

The systems engineering component will be a critical function. The primary purpose will be 
to ensure that technology developments are planned and implemented in a manner that considers 
systems level issues and mission needs. The program systems engineer will be engaged early in 
technology development planning and testing to provide timely input and guidance. The system 
engineer will need a strong background in technology integration as well experience in mission 
and spacecraft development. Although several technology projects employ systems engineering 
talent, this role helps provide additional insight, offers an unbiased input, and provides insight in 
light of the overall program goals and needs.  

The planning, communicating, and documenting category would focus on the systems and 
tools that ensure that the technologies are developed and the knowledge is captured, 
appropriately maintained, and easily accessible. Developing creative ways to maintain 
knowledge on NASA’s and other's technology developments will be challenging. It may be 
possible to consolidate this function into the other areas after the initial tools and processes are 
developed and working efficiently. Initially, it is expected that this function will require full-time 
attention. 

The last component is business support. The business support scope and deliverables will be 
defined by HQ and program needs and the resources are envisioned to be matrixed into the 
program from the PM Center’s business office.  
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FIGURE 4.1 Notional Technology Program Structure 

 
It is recognized that there are costs to be incurred in establishing and maintaining even a small 

program office. A detailed estimate has not been conducted, but the panel believes that the 
efficiencies to be gained, the technology investment resources saved, and the increased science 
that will result will far outweigh the roughly $2 million cost to operate an office of this size. 
Management costs of $2 million per year would be roughly 2 to 3 percent of total investment 
costs so even minimal efficiency gains could easily be recovered. However, much greater gains 
in efficiency are expected. The panel felt that a dedicated permanent office was preferable over 
other possible options such as getting contracted help, detailees, or other similar support 
mechanisms. Although it will certainly be better to have some support rather than no support, the 
major issue remains that an overall coordinated plan and smooth implementation needs to 
developed and implemented. The more institutional boundaries, varying agendas, and competing 
interests that exist, the more difficult it will become to create a cohesive team and orchestrated 
program. The panel believes that despite the startup and assignment challenges and costs, a 
supporting program, focused on PSD interests, is worth the cost and effort.  

RECOMMENDATIONS REGARDING TECHNOLOGY DEVELOPMENT STRATEGY 

Recommendations in the Strategy category relate to recommendations about high-level 
technology development strategies and philosophies. 

Recommendation MR-3: Develop a comprehensive strategy 

Recommendation MR-1 advocates that the TPD is responsible for developing and 
implementing an overall strategy. The PSTR panel feels that the TPD and PSD leadership needs 
to be intimately involved in the contents of an overall technology strategy. Numerous details 
need to be considered (some of which the panel is not privy to) and developing a comprehensive 
and cohesive plan may take much longer than the panel is expected to be in service. The 
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approach taken, therefore, is to provide a framework or structure upon which the TPD and PSD 
can build. The recommended structure attempts to capture the elements that need to be 
considered in a comprehensive strategy. The structure provided offers recommendations on 
balancing priorities along several dimensions: resources, technology areas, technology maturity 
levels, and sustaining of capabilities.  

The guidance provided here was assessed against the recommendations of the Planetary 
Decadal Survey report and found to be consistent. This was completed by reviewing the specific 
technology investments and investment levels found mainly in Chapter 11 of the Survey report 
and mapping that information into the categories in the PSTR strategy. The PSTR panel feels 
that the categories presented in this strategy are the appropriate ones when the purpose is to 
manage a comprehensive and cohesive program. The structure presented in the PSTR strategy, 
and duplicated in the structure of the support program office (see MR-2), is designed to enable 
effective management of PSD technology efforts. 

A simple tool, shown in FIGURE 4.2, was developed to help portray the necessary contents of 
an overall strategy. There are several options one may consider for the units/contents of the 
empty cells in the figure. For example, the cells may contain percentage of technology resources, 
in which case the tool would be useful for a strategic resource balancing discussion. The cells 
could also indicate underlying projects or programs that would be useful to assess program 
coverage and technology development gaps.  

 

FIGURE 4.2  Strategy Scoping and Balancing Tool 
 

The significance of this tool is that it captures the major factors to consider in developing a 
technology strategy, namely a path for maturation to mission infusion, awareness of critical long-
term technology needs, capturing all technology development needs, and the interactions and 
impacts of balancing all these factors in fixed budget environment. 

The columns in the strategy tool (FIGURE 4.2) represent the maturation of the technology. A 
well-known issue of technology development has been an inability to support the whole of the 
maturation process. The TRL 4-6 “valley of death” is the prime example, but depending on the 
technology and the respective programs, there are gaps throughout the maturation processes. For 

Technology Area  Critical  
Capabilities/ 
Facilities, etc  

TRL 
 0-1  

TRL  
2-3  

TRL  
4-6  

TRL  
7+  

Recommended 
Total Percent  

Instruments             

Spacecraft Systems            

  System Level Maturity 
Low  High  

 

Mission Support           

Planning/ 
Documentation/ 
Communication  
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example, with the possible exception of some RPS efforts, there are no programs in PSD to 
support low TRL spacecraft systems development. There are also no mechanisms to mature 
technologies beyond TRL 6 for those technologies that may require a demo flight to achieve 
mission infusion, e.g., aerocapture.  

The question asked is, “Why should PSD invest in technology at these maturity levels?” With 
the creation of the Office of Chief Technologist, NASA is developing a process to generate new 
and innovative low-TRL technologies, and this opportunity should be leveraged by PSD. 
However, OCT will only invest in technologies that promise cross-cutting applicability, and 
many needed PSD technologies may not fit within this criterion. Some examples are high-
radiation tolerant instruments and other extreme environment instruments and mechanisms, very 
long-life power and propulsion systems, high levels of automation, and others that may have 
little or no interest outside PSD. Another possible source of low-TRL technologies is the SBIR 
program. This program also needs to be better leveraged, but there are challenges with this 
source as well because PSD has unique applications. Businesses desire to focus on products that 
have applicability to as many customers as possible. The very long lead times and specific PSD 
needs make it difficult to attract this talent. The intent for the strategy is not that PSD blindly 
devote a blanket amount of resources to low-TRL development in all technology areas. The 
intent is to force awareness in the decision processes that low-TRL technologies are needed for 
PSD. Deliberate steps should be taken to identify the likely needs based on future mission 
concepts and ensure that innovative solutions and technologies are being developed either within 
PSD or in other groups, such as OCT, SBIR, the defense world, or elsewhere. 

There is a PSD void at the other end of the maturity spectrum. Perhaps this is due to the 
perception that if a technology is at TRL 6, it will be either developed by a mission or it does not 
have enough relevance to deserve further funding. In theory, this view is credible, but there are 
current characteristics of the infusion processes that reduce the applicability of this theory in 
practice. The first issue is the risk-averse nature of NASA and the mission selection process. 
Without outside stimulus, missions do not propose new technologies unless absolutely required. 
The safer more evolutionary missions and instruments are proposed that do not purport to require 
advanced technologies. The risk-adverse nature of the NASA’s selection process requires some 
technologies to be developed or proven beyond more than simply a relevant environment. A 
second issue is that proposal review processes strongly favors missions that do not include new 
technologies. The limited flight opportunities may impact technology infusion simply by timing. 
The capability to implement a technology can be lost while waiting for the next announcement or 
directed mission. Some technologies can become outdated as NASA’s or PSD’s focus swings 
over time. The result can be very useful technologies that never fly. Mechanisms or stimuli like 
the recent Discovery program incentive need to exist to ensure the critical technologies are 
infused despite weakness in the infusion processes. The communities will need to know that 
opportunities will exist before the AO is released.  

The proper balancing of resources and the incentives to propose new technologies will 
address the “valley of death” at the mid TRL levels as well. It is understood that as TRL levels 
increase the costs to move up another level increase rapidly. This fact is simply further reason to 
adopt the proposed strategy of considering the whole scope of technology together with 
sensitivity to resource balancing and impacts to future capability.  

The remaining column in the strategy tool (FIGURE 4.2) focuses on critical capabilities and 
infrastructure. The case has been made for the unique technology needs of PSD. These needs not 
only drive specific technology developments but will, in some cases, require maintaining a 
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capability for future missions. The arc jet facility for planetary probes is one example and a 
future Venus or Titan surface simulator is an example of a possible future need. 

The rows in the strategy tool represent the technology areas relevant to PSD. The planetary 
Decadal Survey report grouped technologies as found in Appendix D. The PSTR panel felt that 
grouping technologies into instruments, spacecraft systems, and mission support allowed for 
better management by combining technologies that follow similar development processes and 
challenges. All technologies in the decadal report logically fit into one of the recommended 
PSTR categories.  

PSTR also recommends a technology category for planning, documenting, and 
communicating. This type of technology need did not come out strongly in the decadal report 
but, given the issues identified during the assessment, it is expected to make significant 
improvements in overall technology maturation, infusion, and use. As tools and systems are 
developed, it is expected that resource needs will be reduced in this area and applied to the other 
three categories.  

The real value of this recommendation is to force a decision and balancing process to be 
undertaken by the TPD and PSD leadership and less in the absolute values that may be invested 
in a particular cell in FIGURE 4.2. Budgets will vary and mission priorities may change, and this 
will result in a different set of technology areas and maturity levels to emphasize. The most 
important strategic action will be to assess all the pieces of the technology portfolio and to make 
deliberate adjustments understanding how those adjustments impact the whole of the strategy 
and what the effects on future technology readiness and mission capabilities will be.  

In addition to the elements of the structure, other strategy considerations can include items 
such as training future engineers and technologists. For example, The PSD technology strategy 
should also include a plan to fund students needed to develop and support the needed future 
technologies. The TPD and supporting program are responsible for identifying and documenting 
this and other similar strategy elements.  

MR-4: Strategically allocate resources. The PSTR guidelines  

Once a strategy was in place to consider all the elements and scope of PSD technologies the 
PSTR panel deliberated on what would be a workable balance, and indirectly, what should be 
emphasized. The results of that deliberation are shown in FIGURE 4.3.  

Technology Area  Critical Capabilities, 
Facilities, etc. 

TRL 
0-1  

TRL  
2-3  

TRL  
4-6  

TRL  
7+  

Recommended 
Total Percent  

Instruments  ----- 7  8  12  8  35  

Spacecraft Systems  ----- 5  10  12  8  35  

  System Level Maturity  
Low  High  

 

Mission Support  5 2  5  8  NA  20  

Planning/Documentation/Co
mmunication 

----- 2 2 3 3 10 
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FIGURE 4.3 Recommended Resource Balancing as a Percentage of Total PSD Technology 
Resources 

 
PSTR generated this balance independent of the decadal report inputs; however, mapping the 

Decadal Survey’s investment recommendations into the PSTR defined categories yields very 
similar results. PSTR recommendations are consistent with those of the decadal report to a great 
extent. The differences that do exist are relatively minor and they involve technology areas 
where the PSTR panel is placing more emphasis than what was apparent in the Decadal Survey 
report. One of these is the mission support. The PSTR panel, through community interactions 
and the interview process, came to the conclusion that PSD needs to expand its common 
perception of the definition of technology development. The general perception is that 
technology is associated with a piece of hardware. Testing and integrating technologies, tools for 
exploring astrodynamics and mission planning, and unique test capabilities should also be 
considered for technology development and resource allocation. In addition, the PSTR panel 
believes that insufficient emphasis was placed on mission support technologies. 

A second area where the PSTR panel places increased emphasis is in mission studies and their 
importance to planning a viable technology program. The need for mission studies was 
mentioned in the Survey report, and the PSTR panel agrees with and supports the report 
contents. We emphasize that mission studies are needed to determine technology development 
requirements, and therefore, become a basis for assessing TRL and consequently whether or not 
a technology is ready for adoption onto a mission. Also, mission studies are needed to identify 
PSD needs in coming years so that the TPD can effectively set technology goals based directly 
on PSD’s upcoming needs. 

MR-5: Actively pursue a strategy of leveraging 

For any given set of needed technologies, the greater the cost pressures, the more important it 
will be to effectively leverage others’ technology investments. In the near term, the technology 
resources available to PSD are expected to be relatively limited. The panel strongly encourages 
developing a strategy of identifying and leveraging technology development efforts. The panel 
deliberated on leveraging with three major partner classes, universities, other NASA 
organizations, and industry/other Government agencies.  

The greatest cost-to-benefit ratio may come from leveraging university efforts. Not only do 
universities offer access to low-cost student labor, but also they are an ideal partner because they 
need real world design and test efforts to draw students to their programs. The students benefit 
from having substantive work upon which to plan a degree. To foster leveraging opportunities, 
the panel recommends implementing workshops focused on future needed technologies. These 
workshops should encourage student participation and be structured such that NASA needs are 
shared with the academic community, including offering the academic community clear paths 
and opportunities for engagement.  

Another recommendation is to initiate academic teams tasked with overcoming known 
technology challenges. Part of the strategy should be to target universities and students in the 
engineering and technology fields. NASA SMD has several opportunities for science graduates 
to expand their experience and contribute to their fields. We recommend extending that 
philosophy to the engineering and technology fields. Consider the issue of cryogenic sample 
collecting and storing. An approach may be to competitively select a lead academic institution 
where their role would be to leverage students and researcher efforts, both internally and across 
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other universities, to achieve a coordinated set of efforts to address the problem. Consortia, or 
possibly even institutes, can be created if the challenges are large enough. In all cases, the 
leveraging results in energetic and creative people working on a focused problem that benefits 
not only PSD but also the university and students.  

Leveraging the investments of other divisions and directorates in NASA is recommended. 
Because PSD missions face unique and extreme environments, the panel believes that 
particularly at lower TRL levels, there are synergies that can be exploited between technology 
developments of instruments, spacecraft subsystems, and mission support technologies with 
organizations such as those in the Earth Science division. The OCT, in particular the SBIR and 
STTR programs is another key partner to be considered. The recent effort to focus SBIR content 
to more closely address NASA programmatic needs should be continued. PSD should not only 
proactively share requirements with the SBIR/STTR programs, but remain engaged in awards, as 
appropriate, to ensure that long-term, low-TRL technologies are fostered and matured. 

Given that many budget and procurement timelines will be common with the other NASA 
organizations, another potential goal is to meet with the other organizations on a periodic basis, 
especially prior to PPBE and major procurement efforts. These meetings should review 
technology needs and priorities and status of current efforts with the intent of leveraging the 
upcoming event for mutual benefit. The panel recommends that the leveraging efforts described 
here be the responsibility of the dedicated TPD. NASA structure and the respective 
responsibilities will continue to change over time so proactive posture of PSD will be critical to 
maintain a strategy of leveraging. 

It will be important to leverage the investments of other Government organizations, 
international stakeholders, and industry. The panel realizes that many needs of PSD will be 
unique so leveraging efforts will be limited, but there are areas where synergies are expected. It 
is important for PSD to share needs with industry often in an attempt to provide input early in the 
industry’s development cycle. For example, radiation-hardened devices can be accommodated 
much easier if the need is known early in the devices’ planning stages. It is expected that 
successful leveraging of industry and other Government agencies will be challenging. These 
organizations are less likely to share technology investments because of security or competitive 
interests. However, if NASA can demonstrate they will share only public info and protect all 
other details, this will help address their concerns. PSD may need to identify and communicate 
incentives for industry and Government to volunteer the desired information. The challenge in 
working with international partners is the International Traffic in Arms Regulations (ITAR) 
controls. Although ITAR is a challenge, it is not an absolute barrier, and technologies at lower 
TRLs are candidates for leveraging. Those incentives need to be determined on a case-by-case 
basis for each partner. Given the limited field, it is not unreasonable to expect that several key 
partners can be identified in this category.  

Other Strategy Recommendations  

The panel and many of the inputs received support the technology incentive approach utilized 
by PSD in the recent New Frontiers and Discovery calls. PSD should continue and strengthen the 
incentives for strategically relevant technologies. A mission-concept study phase exploring the 
use of a key technology is advisable prior to the actual mission for high-value strategic 
technologies. This approach was used by PSD in studying potential mission concepts if ASRG 
technologies were available. 

The panel suggests that PSD clearly communicates to the proposing and reviewing 
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communities the related risk it is expecting for a technology for a given call. For example, if 
PSD would consider a new instrument or spacecraft system included in mission proposals, that 
position should be communicated in the call. The message could be communicated at the pre-
proposal conferences as well as to the NASA proposal reviewing office.  

In a strategic perspective, PSD should look closer at the potential of suborbital testing to raise 
instrument and spacecraft technology maturity. Such testing will allow achieving higher maturity 
for some technologies, and it could provide systems engineering experience for students or 
younger engineers. NASA often has excess capacity in its balloon launches so launch and 
balloon costs are funded by others.  

RECOMMENDATIONS REGARDING TECHNOLOGY DEVELOPMENT PROCESSES 

Recommendations in the Process category relate to recommendations about processes and 
procedures for technology development. 

MR-6: Develop a more consistent and accurate TRL assessment process 

PSD technology development can greatly benefit from improving the accuracy and 
consistency of TRL assessments and identifying the maturation steps necessary to fly on a 
specific mission or in a specific environment. Better TRL assessment will enable technology 
programs to enhance infusion efficacy, reduce risk and cost, lower risk aversion, and foster a 
pro-technology culture. The panel’s assessment indicates that the current TRL issue is rooted in 
several areas including lack of an authoritative body that can determine a technology’s TRL, 
ambiguity in the definition of maturity levels, perspectives and motives of stakeholders, and 
uncertainty in the physical environment for the technologies ultimate application.  

The first recommendation is to establish an authority within PSD to determine a TRL for a 
technology relative to PSD missions and needs. The PSD should create a process that results in a 
“TRL certification” from PSD that would carry weight with mission and review teams when they 
assess technology maturity. PSD, and in particular the TPD, should establish a clear process that 
evaluates technologies and assigns an objective TRL. The process would determine the future 
validation/verification requirements, including test levels. Scientists, missions, and technologists 
would all understand the technology performance in a given environment. To implement this 
recommendation, it is envisioned that a TRL assessment tool be developed or adopted that can be 
completed by the technologists and the program. The tool would be used interactively and would 
serve to make routine assertions on maturity progress and TRL assessments for low-TRL and 
relatively low-cost investments. For high-value, strategic, or high-TRL technologies, it is 
expected that a team of experts would be convened with expertise in systems engineering and the 
respective technical field. They would provide a more detailed review of maturity for an 
intended or assumed environment. The basis for this two-step approach is that routine 
assessments for low TRL do not warrant the high cost and time investment of a detailed review 
by an expert team. Discussions between the technologist and program with input from a mission 
or system specialist are sufficient. As investments grow and maturity increases to the TRL 4 to 5 
range, a detailed summary of work to date and plan of future development and testing should be 
available. The level of effort and investment would now warrant a team to review that 
information and provide feedback and TRL assessment to the technologist and the other 
stakeholders. Care should be taken so that the process does not become so onerous that it ceases 
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to be a tool for assessment and becomes barrier to infusion.  
Implementing this recommendation provides an unbiased TRL assessment that is valid and 

can be used in PSD reviews and proposals. The more detailed assessment would reduce the 
ambiguity in maturity definitions because there will be a clear path that defines the tests and test 
levels to implement to claim a given TRL. Ambiguity is removed and replaced by specific test 
plans. This approach is very similar to the method used by the New Millennium Program (NMP) 
when assessing technologies to fly on the dedicated mission proposals. For example, NMP 
conducted a thorough review of the solar sail technology development. They carefully 
considered the mission environment and developed a detailed plan with the technology project 
team, indicating the developments, tests, and test levels to be completed to move from a TRL 4 
to 5 to 6. This development and test plan was available to the mission proposal team, and 
everyone understood the technology status and plans.  

A PSD-owned assessment process would minimize the bias and perspective issues when 
reviewing a technology for a PSD application. As described above, all stakeholders would 
understand the assessment process, and specific tests and TRLs would be available to provide a 
basis for evaluating a technology’s impact and risk to a mission’s proposal. This information, 
provided by an unbiased yet knowledgeable source, would reduce risk and smooth infusion. 

The last issue is the uncertainty of the environment. PSD missions target diverse destinations, 
and consequently, diverse environments. PSD competes Discovery and New Frontiers missions 
and does not know a priori the missions or all the technologies that will be needed, and the 
unique and unusual environmental exposure to the technologies. To address this challenge, the 
panel recommends that PSD, through the technology program office and TPD, determine a set of 
reference mission concepts that envelop most of the environments that may be seen by proposed 
missions. This mission set would be selected with community input through the assessments 
groups, PSS, and/or other bodies to ensure no one concept is promoted and others are not 
intentionally omitted. It is expected that this process may suggest one-half dozen or so studies to 
undertake, with many of them possibly already worked in the recent Decadal Survey effort. 
These studies and the resulting environments can be posted on a PSD technology Web site 
(discussed in later sections), the TMCO Web site, and other public locations. Upon completion 
and posting, the science, mission and technology communities would have a set of published 
environments that technology developers can work toward. Mission teams would also have a 
clear picture of the envelope that technologies would be qualified to and can plan in any delta 
tests if their specific mission concept exceeds the environmental envelopes. 

During the assessment of this issue, the PSTR panel learned of efforts in the Agency to 
improve TRL definition with the possibility of developing an internationally accepted definition. 
The panel recommends that PSD work in concert with these efforts, and that they should adopt 
the TRL definitions used by the Agency. However, the process for assigning a TRL to a PSD-
developed technology will remain the responsibility of PSD and the TPD, and it should be 
completed as described in this recommendation.  

MR-7: Develop clear, transparent, and consistent decision and review 
processes 

In the assessment phase, it was apparent that PSD needs to provide more clarity to the 
technology community about the decision factors, implementation, and review processes. The 
variability in these processes will be addressed by creating the TPD position and restructuring 
the content as suggested earlier in this document. Consistent management and structure will 



Planetary Science Technology Review Panel: Final Report 

43 
 

facilitate addressing clarity and transparency. Consolidating management should address the 
consistency issues, and it is one of the reasons for the consolidation recommendation. The 
supporting program, which would follow NASA program and project management processes 
such as NPR 7120.8, would clarify decision processes and key decision points. It would show the 
links to science objectives. The supporting office should develop a program plan that would be 
available to interested parties that clarifies roles and processes. Variability in clarity, 
transparency, and consistency enters the processes when technology developments are directed 
as opposed to competed through ROSES calls. However, these sources of variability should be 
addressed by recommendations MR-1 and MR-2 and to some degree MR-3.  

Successful program management requires regular performance evaluations and objective 
feedback. The panel recommends that the programs and supporting program office be reviewed 
by an independent body as described by NASA program/project management procedures and as 
chartered by the TPD. Current program implementation reviews (PIRs) are required every two 
years. For the first few years, annual reviews should be conducted to ensure the program 
initiation and newly established tools and processes are functioning effectively, as a two-year 
cadence may not be adequate while initiating a new effort of this scope.  

Review panels should be staffed by a consistent set of panel members similar to the Standing 
Review Boards (SRBs) used by many NASA missions and programs. Augmentation should be 
provided with expertise reflective of the specific technology content of the program at the time 
of the review. The review panel should have representation in areas of systems engineering, 
technology development management, scientists, technical experts as described above, and 
mission development. The primary purpose of the reviews will be to assess performance of the 
program in developing the technologies and provide comparative assessments with SOA 
technology program development practices. The reviews are not anticipated to focus on which 
specific technologies should be developed because those are defined by the Decadal Survey and 
the long-term strategic plan. This does not imply that independent review of technology content 
will not occur if a major resource or other significant change occurs that alters the overall 
strategy or decadal priorities. 

The recommendation that addresses communication issues, MR-9, describes methods to share 
processes and appropriate data through Web sites and databases. These tools should be used to 
convey the relevant decision and review processes to stakeholders. There are several existing 
programs (e.g., ESTO) that have refined their systems and tools to communicate their processes. 
These programs may be considered as models to emulate as appropriate.  

MR-8: Develop a structured and rigorous process to create interactions among technologists, 
scientists, and missions 

It is commonly accepted that early and frequent interaction between technologists, scientists, 
and mission planners improves technology infusion success. Unfortunately, the method needed 
to accomplish this goal is less obvious. Panel recommendations in this area focus on creating a 
“forcing” function and providing targeted resources.  

Forcing is recommended through the addition of language to the program/project management 
documents and related SMD guidelines and the SMD handbook. The intent is to follow previous 
approaches used by NASA to ensure appropriate systems engineering and safety inputs to 
projects and programs. Although the panel recommends following this precedence, it does not 
imply that the interaction goal has the same importance as safety. Rather, the intent is to strongly 
encourage interaction though documents that are commonly used by NASA science mission 
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teams.  
Resource augmentation is recommended through several methods. Mission review boards 

should include experienced technologists and scientists. Another approach is to select young 
technologists, scientists, and engineers, through selective competitions, to work at other NASA 
centers for up to a year. They should be encouraged to work in several different parts of the host 
organization to get exposure to the various perspectives, cultures, and needs. These rotations may 
require temporary relocations, and resources should be made available to accommodate the 
rotations. Because these resources may be very limited, competitively selecting the intercenter 
details will allow the long-term value for enhancing interactions to be evaluated. Formal training 
is also suggested. This does not directly force an interaction, but providing science training for 
technologists and engineers and technology training for mission teams and scientists will allow 
them to be more comfortable in those environments and get a sense of the primary issues and 
considerations of their counterparts.  

A final method of improving knowledge and interaction among these fields is to improve the 
communication methods and tools. Therefore, the recommendations described in MR-9 will also 
have benefit here.  
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RECOMMENDATIONS REGARDING TECHNOLOGY DEVELOPMENT CULTURE 
AND COMMUNICATIONS 

Recommendations in the culture/communications category relate to recommendations to 
improve overall technology-related communications and to foster a culture that better supports 
technology development efforts. 

MR-9: Develop a technology communication plan and tools 

In any team environment, communication is a key factor to success. PSD develops a host of 
technologies across a number of disciplines. Numerous skills, institutions, and agendas are 
involved. Such an environment suggests that effective communication will occur only with 
careful thought, planning, and effective communication tools. The first recommendation from the 
panel is for TPD/PSD to develop a communication plan for its technology efforts. The plan 
should consider the audiences to be reached and the type of information to be disseminated. 
Carefully designed databases will be one of the tools important in tracking and communicating 
the needed information. Ideally, it can become a portfolio management tool for the TPD and the 
supporting program office. The ESTO program may be a benchmark for the types of tools and 
methods that may be used. Another important tool will be a PSD technology Web site providing 
public information on technology investments, contacts, structure, processes, and other 
information. The panel discussed what information may be useful to capture and the results of 
those discussions are captured in FIGURE 4.4. 
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FIGURE 4.4 Possible Technology-Related Data to Capture 

 
Every database requires constant updating, and one of the recognized challenges will be 

keeping the database populated with current information. One method used by technology 
programs in the past was to include requirements for publication and database population in 
project task agreements. A second method is to release the final 5 to 10 percent of funding when 
the required documentation (a comprehensive final report being one example) and 
communication requirements are completed. The third method to foster communicating and 
documenting technology work is by designing the tools with user interest in mind and ensuring 
that only data absolutely needed is requested. Careful consideration will be required for data 
access and protection. ITAR-controlled and proprietary information needs to be protected and 
used only by the appropriate people. The panel also envisions PSD capturing technology efforts 
in work by other Government agencies, industry, and NASA programs. This data should be used 
to plan leveraging strategies and implement partnerships. 

The communication plan should consider the objectives, format, and content of workshops to 
host and conferences to attend. These can be important tools in leveraging, engaging students, 
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and fostering scientist, technologist, and mission interaction. Workshops should have clear 
objectives, and effectiveness and impact should be assessed after each event.  

The important point to reiterate is that the overall objective is to make the appropriate 
information accessible to the scientists and technologists at the level of detail they need. This 
will require careful structuring of the data and the reporting tools. One of the four positions 
recommended for the supporting program office was a lead for communication and 
documentation. The person would be responsible for ensuring that the right data is collected and 
the optimum tools are available to use that data.  

MR-10: Foster a culture that advocates for and defends technology 

NASA has struggled with a consistent posture on technology development. The current 
administration is supportive of technology development investments, but this has not always 
been the case. Today, many individuals realize that to maintain a capability for robotic or human 
exploration a constant and consistent investment needs to be made in new technologies. This fact 
should be routinely communicated and deeply engrained at all levels of NASA. The panel 
recommends that specific steps be taken to strengthen this appreciation. One approach is to 
include technology goals as part of the performance evaluations for the TPD, any Program 
Officer with technology development responsibilities, and especially for the Division Director. 
The Division Director should have the additional responsibility of advocating for technology 
resources and highlighting technology accomplishments to SMD leadership. One of the key roles 
envisioned for the TPD is the advocacy of technology to the other members of PSD. The TPD 
should provide routine highlights, discuss advances, and periodically share technology 
capabilities. These can be done through a technology “corner” at staff meetings, monthly 
program reviews, brown-bag lunches, and with inputs to the SMD MSR. Reviewers selected to 
review mission proposals must be well versed, or be provided briefings, on the latest status of the 
state-of-art in relevant technologies. If reviewers are unfamiliar with a technology it may unfairly 
be labeled as risky, where in fact, it may simply be a lack of awareness by the reviewers. This 
erroneous message will get out to the mission teams who will avoid that technology and 
reinforce a technology-aversion culture. 

PSD should encourage technology-related inputs from the various assessment and analysis 
groups such as OPAG and MEPAG and also include technologists on the steering committees for 
these organizations. Technology-related findings should be encouraged, which become inputs to 
the PSS. This will not only serve to provide PSD specific inputs to plan technology strategy, but 
will help keep technology in the minds of senior leaders and foster a technology-friendly culture.  

Other Recommendations Related to Culture and Communications 

It is the opinion of the panel and advisors that missions, in particular, and NASA, in general, 
have become too risk averse, and this has negatively impacted future capability and technology 
development. Although risk aversion by mission teams can be a useful posture to help provide 
missions the best chance of successful implementation, it can become an unnecessary barrier to 
technology infusion, especially on competed missions.  

Part of the solution to this problem will be to improve the performance of technology 
development projects and their track records by delivering needed technology when promised. 
All the recommendations provided in this report are intended to improve the performance of 
technology development efforts, and it is expected that implementing these recommendations 
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will lead to lower risk aversion. One particularly important recommendation to address the risk 
aversion issue is MR-6, the TRL assessment improvement. A clearer understanding by all parties 
of a technology’s maturity will reduce uncertainty and risk. Over time, the mission teams and 
NASA, experiences with new technology, will shift to a more positive experience and eventually 
lower aversion to new technology adoption on missions.  

Incentivizing technology infusion, providing Government-furnished technologies to be 
integrated by mission teams, and offering suborbital flights will provide more opportunities for 
technologists to fly hardware and more technology infusion experience for mission teams. More 
opportunities for technologists to infuse their products will give them a better basis for 
estimating future efforts and increasing infusion success rates. More flight opportunities will 
reduce the pressure to exaggerate readiness, which will lead to more successes and lower risk 
aversion.  

Another method to improve technology infusion success and lower risk aversion is to increase 
the time and resources provided for mission concept development. More time and funds allowed 
in Phases A and B are expected to enable teams to better understand risks and the efforts needed 
to address them. A larger investment in concept and design phases has long been understood to 
improve cost performance and mission success in later phases (Phases C and D).  

RECOMMENDATIONS REGARDING TECHNOLOGY RESOURCES  

Recommendations in the Resource category relate to recommendations about allocation and 
use of resources for technology development 

MR-11: Dedicate stable funding at the higher end of the decadal report range, 8%  

The panel fully supports the 2013 planetary Decadal Survey report’s comments regarding 
resources that should be devoted to PSD technology development efforts. The following quote, 
used in the Decadal Survey report, is particularly reflective of the PSTR panel recommendations:  

“The committee unequivocally recommends that a substantial program of planetary 
exploration technology development should be reconstituted and carefully protected against all 
incursions that would deplete its resources. This program should be consistently funded at 
approximately 6-8 percent of the total PSD budget.” 

Additionally, as discussed in R-1 of the assessment section, the PSTR panel considers the 
inconsistency of funding to be the primary resource challenge. Protecting a stabile budget will 
provide the greatest resource-related benefit to technology development efforts. If managers and 
developers understand what resources will be available, they can plan accordingly and still 
deliver products. Inconsistent funding has a host of negative impacts beyond just poor maturity 
progress. Some of the other negative effects include reducing interest and capability in the field, 
impacting student’s educations, and harming Government-partner relationships. Better 
technology advocacy, as recommended in MR-10, may help protect technology resources in tight 
budget environments and may help maintain greater consistency.  

The other aspect of resources is the total amount allocated to technology efforts. PSTR 
discussions with industry and others involved in technology development have shown that for 
aerospace organizations, 6 to 8 percent investment in technology development is not uncommon, 
and this is consistent with the Decadal Survey report. There are several factors for PSD that have 
driven the PSTR panel to recommend investment at the higher end of this range.  
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The targets of PSD missions are scattered across the solar system. As discussed in other 
sections, this means that PSD technologies may be subjected a very wide range of environment 
and lifetime requirements, much larger than one would find in industry, defense, and even other 
NASA science divisions. Ultimately, it will take more resources from PSD to apply the same 
technical capability to its targets. This additional burden falls on PSD because they need to bear 
the full development burden. For example, instrument technologies flying in Earth orbit have the 
benefit of being able to tap into technology experience and efforts by many organizations and 
industries. On the contrary, few people are concerned with backward contamination issues from 
cryogenic samples, for example.  

Even when there are similar interests in a given technology with other stakeholders, 
synergistic development may be limited. For example, both the military and commercial industry 
develop electric propulsion systems. Although these organizations and NASA communicate 
about the products they are developing and the issues they need to address, the goals diverge 
rather quickly when ascending the maturity ladder and synergies become harder to identify. 
Consider that military and commercial interests are Earth orbiting where solar power levels are 
constant and the mission lifetimes are on the order of a decade. Many PSD missions move 
around the solar system and need a completely different control and power processing 
architecture, one that accounts for varying power and thrust levels. PSD missions to the outer 
solar system will have very long cruise stages that increase life and testing requirements for 
spacecraft systems such as power.  

Two factors have been discussed—greater environmental challenges and the limited 
partnering options that tend to increase the fraction of resources PSD—will need to invest in 
technology as compared to others. That is another reason that the PSTR panel recommends 
investment at the 8 percent level.  

Two technology investment areas are emphasized by the PSTR panel that is not readily 
apparent in the Decadal Survey report; these are non-hardware-related technologies and low-
TRL developments. The PSTR panel believes that there are significant gains to be made in 
overall science delivery with an increase in what are not traditionally considered technology 
areas within PSD. Software and aids like astrodynamics tools and optimizers have made 
tremendous impacts on mission capability. Investments in guidance, navigation and control, and 
the use of gravity assists have enabled numerous missions, and this capability would not exist 
without investments in non-hardware technologies. Test and integration technologies are two 
other examples that could greatly improve missions. These types of technologies can 
significantly improve mission success and capability, but resources for their development did not 
appear to be a part of the Decadal Survey’s 6 to 8 percent. The other investment area not 
included by the Decadal Survey report is low TRL developments. The Decadal Survey assumed 
that low TRL developments will be addressed by the NASA’s newly created OCT. It has been 
strongly encouraged that PSD adopt a strategy and take immediate steps to leverage OCT 
investments; however, OCT is requiring that technologies they invest in have cross-cutting 
applicability. PSD-required technologies will often diverge from the other interests within NASA 
and some needed PSD technologies will not receive OCT support. PSD therefore needs to plan 
for some amount of investment in selected technologies in the TRL 1 to 3 range. This again 
would increase the needed investment to the higher end of the suggested range.  

Other Recommendations Related to Resources 

PSD needs to clearly specify what technology means to the division and track technology 
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budgets according to that definition. This will help in understanding the performance of 
technology investments and clarifying the actual investments for stakeholders. A recommended 
definition is provided in the introduction to the findings chapter, and if that definition is adopted 
by the TPD and PSD, it would help draw clearer boundaries.  

PSD should reevaluate its overall reserve strategy. A number of inputs to the panel indicate 
that PSD’s reserves are the technology programs. As discussed in the previous paragraph, this is 
not an advisable posture, and PSD needs to find an alternative method to manage its reserves. 
This may require reducing the expectations for the number of missions that can be successfully 
implemented with a given overall PSD funding level.  

Similarly, PSD should reevaluate its reserve strategy when it comes to the technology 
programs themselves. Technology projects are planned with little or no financial reserves. It is 
assumed that if one technology project overruns its budget, it is either delayed or another 
technology task is reduced. The current practice treats the whole of the PSD technology program 
more as a reserve fund rather than as a set of real programs and projects. The message from the 
NRC, assessment groups, and the Decadal Survey is to depart from that model and treat 
technology as other critical PSD efforts are treated. NASA has recently revised its mission 
funding strategy going to a 70 percent confidence funding level, and this was done to bring final 
missions costs in line with confirmed costs. Ironically, missions are required to carry reserves for 
technology efforts, yet higher TRL technology efforts, outside of missions, are not provided 
reserves even though one expects to have surprises during development activities. The same 
basic philosophy now being used to manage missions is recommended for managing higher TRL 
technology efforts in PSD. The panel does not advocate a 30 percent across the board reserve, 
but it does advocate that technology development efforts at TRL 5 and higher be provided 
reasonable reserve, with the amount of that reserve being dependent on several factors such as 
technology criticality to a specific mission, number of possible missions impacted, and relative 
size of the investment to complete.  

A strategy used by missions to get back within cost constraints when issues arise is to have a 
set of a prior defined descope options. The panel recommends that a similar approach be used for 
technology efforts. The TPD, with support of the program office, should develop a descope plan 
that identifies the technology development tasks that will be reduced or eliminated if the 
available resources cannot sustain the entire planned program. 

Another resource recommendation addresses the issue of funding graduate students. Funding 
for technology tasks should be granted for a 4 to 5 year range when those tasks support graduate 
students. Tasks and the students must demonstrate successful progress, but assuming that the 
expected progress is being made a priority needs to be assigned to those tasks that incorporate 
the student’s efforts toward a degree.  

Other Recommendations 

One recommendation spans a number of categories and does not clearly fall into 
predominately one category. This recommendation has to do with the sustaining of capabilities 
that are critical to future PSD missions. Capability sustainment finds little support in a project-
oriented organization, as project-oriented organizations focus on clear requirements and reject 
unnecessary burdens. The issue is that projects have limited lifetimes and have no interest or 
requirement for future mission needs. Typically, capability is managed by the institutional 
departments of an organization, and institutional departments may not have the technical ability 
to predict the technology needs of PSD, nor will they have an incentive to keep that capability 
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given limited applicability to other stakeholders. Therefore, PSD must identify their critical 
technologies and work to ensure that the appropriate resources are made available. Capabilities 
that could be candidates for sustainment are ones that have high barriers and large amounts of 
tacit knowledge. Entry, descent, and landing capability is an example that NASA has decided is a 
critical capability and sustains at the Agency level. Potential PSD needs may include nuclear 
and/or solar power systems, planetary protection technologies, extreme environment 
technologies, test facilities, and others.  

Not all future technology needs require constant and consistent funding. Some technology 
developments can be cancelled for a period of time, but in those cases PSD will need to estimate 
both financial and schedule impacts to that cancellation and recognize that the longer the gap the 
greater the startup time and costs. Knowledge management literature offers some insight into 
how quickly capability is lost during investment gaps. When a technology effort is cancelled it is 
critical to adequately document the SOA at cancellation. A final report should be required to 
ensure that the progress made is not lost.  

When considering sustainment costs, there are several approaches that may be used to 
minimize or possible share these costs. For example, PSD should work with the centers and 
identify ways to leverage resources. Centers may know of other stakeholders and can spread 
costs across more funders. Universities may be used as relatively inexpensive knowledge banks 
where minimal funding may sustain tacit knowledge for long gaps in between investments.  

A final comment is that once a technology is flown on one mission, it may not mean its 
maturation is complete for another mission. The obvious difference may be the target operating 
environment, but other mission specifics such emissions requirements, different payloads and 
their sensitivities, and other mission nuances may require additional investments on the part of 
the technology program. These possibilities should be considered in the specific technology 
roadmap and infusion plan and included in the larger PSD technology program strategy.  
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5  

High-Level Metrics 

The PSTR panel was chartered to provide recommendations on metrics that may be 
considered to measure technology program effectiveness. To implement this charge the panel 
first deliberated on the technology development data one may wish to collect. Results of that 
deliberation are reflected in FIGURE 4.4 found in Chapter 4. Assuming that the suggested data is 
available, the panel generated a handful of metrics to assess overall technology performance. The 
intent is not to provide an exhaustive set of goals for each piece of data being collected, but 
rather to provide PSD some high-level goals with which to assess overall technology program 
performance. The recommended metrics are summarized in TABLE 5.1 and discussed in 
subsequent paragraphs. 
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TABLE 5.1 Summary of Recommended Program Metrics 

Metric/Goal Metric/Goal 
Technology Maturation and Infusion  

G-1a 10 to 30% of TRL 1–2 technologies make it to TRL 3 (adjust metrics over time) 
G-1b 40 to 60% TRL 3–4 technologies make it to TRL 6 (adjust over time) 
G-1c Infusion to flight for technologies that achieve TRL 6 should be > 80% 
G-2 Develop a maturation schedule for each technology and ensure the technology is 

making the progress it should. Review on an annual basis. 
G-3 Each technology should have specific technical requirements and maturation 

milestones to achieve. Review on an annual basis. 
Leveraging 

G-4 Attract leveraging support of technologies suitable to PSD and track it as a 
percentage of total PSD technology investment. Work towards developing a 
specific goal based on initial experiences. 

Communication 
G-5 Implement at least one PSD technology-focused workshop annually 
G-6 All technology development efforts are described in conference proceedings or 

peer reviewed publications and results are documented in a standard final report. 
Programmatic 

G-7a Establish a responsible technology program director (TPD) by end of FY12 and 
the supporting office/structure by end of FY13. 

G-7b Create, document, and communicate an overall technology strategy by middle of 
FY13. 

G-7c Establish a TRL assessment process for PSD technology developments and 
identify representative environments that can become pseudo requirements for 
technology development projects by middle of FY13. 

G-7d Roadmaps for all technology developments are developed and linked to the 
overall strategy, the Decadal Survey, and expected mission needs by end of 
FY13. 

G-8 Timely and adequate funds are provided in needed technology developments. 
The goal is to fund technology efforts at levels needed to achieve desired 
readiness as identified in the respective technology’s roadmap. 

 
One clear objective for technology development efforts is to eventually fly the respective 

technologies. Fortunately, it is easy to determine if a technology is used on a flight mission. 
Surprisingly, this information is not readily available for many technologies. Stove-piped 
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program structures, the long time periods between development and flight, and changes in teams 
and institutions are factors that contribute to the difficulty in answering this question today. 
Collecting the data suggested would allow this basic question to be answered. The next question, 
addressing what should be the infusion goal, is not as readily answerable. The expectation for 
infusion rate depends significantly on the maturity of a technology. One would not expect even a 
10 percent infusion rate for a batch of technologies with the TRL in the 1 to 2 range. Many 
concepts simply do not turn out as hoped and eventually the idea is dropped. In contrast, if 
NASA has been evolving and refining a concept and a design, the expectations for eventual use 
are much higher. Following this logic the proposed goals are graduated based on TRL. The 
recommended goal is to achieve a TRL 3 for approximately one in four of the early technology 
concepts considered. Once a technology is at TRL 3 to 4 approximately one in two should reach 
TRL 6. Once NASA has invested in a technology to TRL 6, it is expected that clear applications 
are known and therefore at least four of five technologies should get infused at some future 
opportunity. The goals provided here are selected based on panel judgment and are expected to 
be adjusted based on actual development experience in the future.  

Given that different technologies will require different levels of effort and time to mature, it is 
not practical to establish arbitrary schedule progress goals. Each technology will have a 
maturation and infusion roadmap, and it is recommended that the roadmap have a reasonable 
schedule that can be used as a measure of progress. Performance against the individualized 
schedule should be measured at least once per year. The roadmaps need to be linked to the 
overall PSD technology strategy and to the Decadal Survey. There are also technology 
development needs for competed missions. Roadmaps for these technologies will not tied to 
specific missions. Even though some technology development efforts will not have a specific 
mission links, there must still be clear future mission applications and these applications can be 
found in the Decadal Survey Report. 

Different technologies will have different technical requirements. Once again the PSTR role is 
not to a priori identify what those requirements ought to be for the various technologies, but 
rather to recommend that specific technical requirements be in place. Technology efforts are 
often solicited via a NASA call or other mechanisms where many of the specific technical 
requirements are not flowed down, but proposed by the projects. This can make it difficult to 
ensure that the requirements are consistent with other development efforts and consistent with 
mission expectations and needs. PSD needs to ensure that each technology development effort 
has clear goals that are traceable back to the Decadal Survey and/or the overall technology 
strategy. This is the responsibility of the TPD as discussed in Chapter 4. 

The PSD technology program needs to identify stakeholders that share technology interests 
with PSD and influence those stakeholders to share in at least some of the development costs. To 
measure progress on leveraging initiatives, the panel chose not to provide a specific goal, but 
recommends tracking the amount of resources that are leveraged and indentifying a specific goal 
after some experience is collected. The intent of this goal and the value it adds is to force a 
leverage-seeking culture and strategy and monitoring of performance.  

In the communication area, an overall program goal is to share all the available and required 
PSD technology information and the PSD technology strategy with stakeholders. PSD should 
conduct at least one technology-focused workshop annually. Invited participants should include 
university representatives and students that have interest in technology-related fields. A 
workshop objective would be to encourage interchange between mission, science, and 
technology experts around technology-related topics. The annual ESTO workshop may be a 
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model to use as a starting point, but the vision is to encourage greater interaction around 
technology users and potential providers.  

The importance of capturing and making PSD technology information accessible has been 
discussed in prior chapters. A recommended goal is that all PSD funded technology development 
efforts are reported in conference proceedings or in peer reviewed journals. In addition, a 
comprehensive final report needs to be delivered to the TPD and supporting program office. The 
contents of the report would be determined by a standard template that is consistent with the data 
needs identified in FIGURE 4.4. This information should then be added to the technology 
database described earlier as appropriate given the particular proprietary or access factors.  

The programmatic goals identified here do not include the typical cost, schedule, and 
technical types of goals. Instead, these goals focus on implementing the major improvements 
recommended by this review. To that end, the goals are to implement the three most critical 
major recommendations by end of FY12. These are 1) establishing a position within PSD with 
authority and responsibility for the overall technology strategy and implementation and 
establishing the beginnings of a supporting program, 2) developing and sharing the overall 
technology strategy, and 3) creating the PSD technology TRL assessment process. The TRL 
assessment process includes implementing the studies required to set environmental bounds, and 
provides guidance for technologists and a bar against which to measure readiness.  

The final metric recommended is to ensure that adequate funding flows consistently, as 
defined by needs derived from technology roadmaps and overall strategy. If each technology has 
a roadmap and a maturation path, the phased resource needs can be identified. The overall PSD 
technology strategy will provide technology priorities. Armed with this information and the 
available technology budget, funding goals can be established and performance measured. 

Developing meaningful metrics is a challenging endeavor. The PSTR panel offers these high-
level metrics as a start to performance measurement and suggests that the best people to develop 
the majority of the detailed metrics will be the TPD and supporting program office. It is expected 
that additional metrics will be generated and existing metrics will be tuned by the TPD and 
implementing program office as processes start and mature.  
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A   

Panel Face-to-Face Meeting Dates and Topics 

Meeting Date Location Agenda 
1 Jan. 26–27, 

2010 
JPL Conference 
Center, Washington, 
DC 

Program briefs from: ARMD, AMMOS, 
ESTO, Planetary Protection, AIST, 
ASTID/ASTED, ESMD, ISP, Mars, 
PIDDIP, Luna Lander, Outer Planets, 
RPS, Dawn mission 

2 May 11–12, 
2010 

JPL Conference 
Center, Washington, 
DC 

Program briefs from: ESMD, Explorers 
and Helio, SOMD Communication, OCT, 
Technology Management, Decadal White 
papers, New Frontiers, Discovery, Lunar 
Quest, SBIR/STTR, Air Force Technology  

3 Aug. 31–Sept. 
1, 2010 

Madison Monona 
Conference Ctr., 
Madison WI 

Panel: Assessment Review 

4 Dec.7–8, 2010 CAS Bldg., Boston 
Univ., Boston, MA 

Panel: Review Suggestion Inputs, Draft 
Recommendations 

5 March 14–15, 
2011 

OAI, NASA GRC, 
Cleveland, OH 

Panel: Decadal Survey Report Review, 
Review Recommendations, Metrics 
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Communication Matrix 
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C   

Issues and Recommendations Matrix 



Planetary Science Technology Review Panel: Final Report 

61 
 

 

 
 



Planetary Science Technology Review Panel: Final Report 

62 
 

D   

Decadal Survey 
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Table D.1 Summary of Types of Missions That May Be Flown in the Years 2023–2033 and 
Their Potential Technology Requirements 
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List of Interviews 
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Schedule 
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G  

Statement of Task 
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H  

Biographical Sketches of Panel Members, Advisors, 

Technical Support, and Point of Contact within PSD 

Panel Members 

TIBOR KREMIC, Chair, has held various technical and management positions since joining 
NASA in 1990. He currently works in the Space Science Projects Office at NASA’s Glenn 
Research Center managing their science-related activities. Prior experience includes a one-year 
detail serving as the Assistant Division Director for Planetary Science at NASA HQ. During this 
time he supported the Division Director and Deputy in the management of the Planetary Science 
Division’s (PSD) numerous flight and technology development programs and projects. Prior to 
his time at NASA HQ, Dr. Kremic was the program manager for the In-Space Propulsion 
technology program. This program manages the Agency’s investment in advanced propulsion 
system technology development for robotic space missions. During his tenure in this role, he 
oversaw development of various advanced propulsion system and subsystem technologies 
including advanced chemical propulsion, electric propulsion, aerocapture, and others. Prior 
NASA assignments included design and management of systems and projects of varying nature 
and scope. He also serves on several boards and committees such as JANNAF’s (Joint Army, 
Navy, NASA, Air Force) subcommittee on spacecraft propulsion.  

PETER M. HUGHES is the Chief Technologist for NASA’s Goddard Space Flight Center. In 
this position, he serves as the Chair of the GSFC Technology Federation and is responsible for 
planning, coordination, execution and oversight of GSFC technology programs to meet 
Goddard’s Science and Exploration Mission responsibilities. He manages GSFC’s Internal 
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Research & Development program and helps manage the Center’s Strategic Lines of Business. In 
his previous positions Mr. Hughes was the Assistant Chief for Technology in the Information 
Systems Division at GSFC, Technology Systems Engineer or Mission Technologist for the 
Extreme UltraViolet Explorer (EUVE), Hubble Space Telescope Ground System, and EOS-DIS. 
Mr. Hughes served as the Chief Architect and Project Manager of the GenSAA System and for 
which he holds NASA’s first software patent. He also fully designed and implemented the 
CLEAR System, the first real-time expert system to monitor a low earth-orbit satellite and 
supported a number of other initiatives investigating advanced technologies in artificial 
intelligence, software engineering, and human factors research. Peter received his B.S. in 
Computer Science from the College of William and Mary and an M.S. in Computer Science 
from Johns Hopkins University. He received his M.S. in the Management of Technology at the 
University of Pennsylvania’s Executive Masters for Technology Management (EMTM) program, 
a joint program sponsored by the Wharton Business School and the SEAS School of 
Engineering. 

RALEIGH B. PERRY serves as the Director of the Science Office for Mission Assessments 
(SOMA) within the Science Mission Directorate (SMD) at NASA Headquarters and physically 
located at NASA Langley Research Center in Hampton, Virginia. SOMA assists SMD in 
preparing and implementing Announcements of Opportunity to solicit new Earth and Space 
Science exploration missions and instruments, and leads the technical, management, and cost 
evaluation of proposals and concept study reports. Mr. Perry previously served as the 
Acquisition Manager for New Frontiers, Discovery, Explorer, Near Infrared Camera for the 
James Webb Space Telescope, and the Pluto-Kuiper Belt Mission. He is a 1978 aerospace 
engineering graduate of the Georgia Institute of Technology and has accomplished graduate 
studies in astronomy at the University of Virginia. Mr. Perry has published over 30 peer 
reviewed astronomy journal papers and professional presentations on solar system objects, 
variable stars, novae, and supernovae. He is an Associate Fellow of the American Institute of 
Aeronautics and Astronautics, and also a member of the American Astronautical Society, the 
American Astronomical Society, and the American Geophysical Society. 

JAMES SINGLETON is a AFRL program manager of flight demonstration missions for 
Propulsion directorate’s Spacecraft Branch at Edwards Air Force Base, California. He has a 
master’s degree in Physical Chemistry from the University of Southern California and has 
worked for AFRL for seven years. Before joining AFRL, he had a background in quality 
assurance and production management in industry. Recently James has run propulsion sensors on 
TacSat-2 in a successful one-year mission, has integrated payloads for Advanced EHF, DSX, and 
CHIRP, and is currently working to develop thrusters for an advanced nontoxic monopropellant. 
His projects are focused on answering integration questions spacecraft designers may have with 
new technology and enabling the final stages of technical transition through flight applications. 

Advisors 

PATRICIA M. BEAUCHAMP joined the Jet Propulsion Laboratory in Pasadena, California, in 
1992 and is currently developing future Outer Planet Missions. She is also a Co-I and theme lead 
on a NASA Astrobiology Institute award entitled “Titan as a Prebiotic Chemical System.” For a 
large portion of her career at JPL she has been developing planetary science instruments, most 
recently as Manager of the Planetary Instrument Development office (to 2009). Pat was the 
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Project Manager for the Miniature Integrated Camera Spectrometer, which flew on the New 
Millennium DS1 mission. Earlier, she held several technical and management positions in the 
Observational Instruments Division. In addition to developing and flying instruments, she spent 
five years leading the Center for In-Situ Exploration and Sample Return (CISSR), which enabled 
JPL to transition technically into the era of planetary in situ exploration. This encompassed 
identifying and implementing all aspects of technologies, processes, and institutional infra-
structure. Prior to joining JPL, Dr. Beauchamp was manager of the Material Science Department 
at Aerojet Electro-Systems Division. She obtained her Ph.D in Chemistry in 1981, followed by 
post-doctoral research in Chemical Engineering, both at Caltech. She holds a B.S. in Chemistry 
and B.A. in Mathematics with honors. She has received a number of student and professional 
awards and is the author or co-author of over 40 scientific publications, a patent, and numerous 
Government technical reports. 

JOHN CLARKE is Professor in the Department of Astronomy and center for Space Physics at 
Boston University. He received his Bachelor of Science in Physics from Denison University 
(1974), a Master of Arts in Physics from Johns Hopkins University (1978), and his Ph.D. in 
Physics from Johns Hopkins University in 1980. He started out as an assistant research physicist 
in the Space Sciences Laboratory at the University of California, Berkeley; worked on the 
Hubble Space Telescope Project as an advanced instruments scientist at NASA Goddard Space 
Flight Center, and a research scientist at the University of Michigan. He won the 2005 Alumni 
Merit Citation, Denison University; 1998 University of Michigan Research Achievement Award; 
1996 NASA Group Achievement Award for Comet S/L-9 Jupiter Impact Observations Team; 
1994 University of Michigan Research Excellence Award; 1994 NASA Group Achievement 
Awards (3) for WFPC 2: First Servicing Mission, WFPC 2 Science, WFPC 2 Calibration;1987 
NASA Scientific Research Award;1980 Forbush Fellow, Department of Physics, Johns Hopkins 
U.; 1974 Sigma Pi Sigma, Physics Honorary–Denison. He is a member of the Professional 
American Astronomical Society Memberships: American Geophysical Union American 
Association for Advancement of Science International Astronomical Union. He is on the boards 
as: Consulting Editor—Icarus Steering Committee, Outer Planets Assessment Group, Solar 
System Decadal Survey Panel—Outer Planets Research Planetary atmospheres, UV 
astrophysics. Interests: FUV instruments for remote observations 

RALPH LORENZ has a B.Eng. in Aerospace Systems Engineering from the University of 
Southampton in the UK and a Ph.D. in Physics in 1994 from the University of Kent at 
Canterbury. He worked from 1990 to 1991 for the European Space Agency on the design of the 
Huygens probe and during his PhD research designed and built its penetrometer instrument 
which, 12 years later, measured the mechanical properties of Titan's surface when Huygens 
landed in January 2005. From 1994 to 2006 he worked as a planetary scientist at the Lunar and 
Planetary Laboratory, University of Arizona, with particular interests in Titan, Mars, planetary 
climate, nonequilibrium thermodynamics, aerospace vehicles, and radar. He continues to work 
on those topics as Senior Professional Staff at the Johns Hopkins University Applied Physics 
Laboratory in Laurel, Maryland. He served on the science team of the New Millennium DS-2 
Mars Microprobes, chaired the 2007 Titan Explorer Flagship Science Definition Team, and has 
participated in several New Frontiers and Discovery mission proposals. He served on the 
National Research Council’s Committee on Space Science Missions Enabled by Nuclear Power 
and Propulsion, and on the Committee on the Origins and Evolution of Life. He is on the 
editorial board of the International Journal of Astrobiology and is author or co-author of several 
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books including “Lifting Titan's Veil,” “Spinning Flight,” and “Space Systems Failures” as well 
as over 150 publications in refereed journals. 

Technical Support 

WALDO J. RODRIGUEZ is currently an Acquisition Manager at the NASA Science Office for 
Mission Assessments (SOMA) within the NASA Science Mission Directorate (SMD). SOMA 
works with SMD personnel in developing and implementing Announcement of Opportunities 
(AOs) to solicit Earth and Space Science missions, mission of opportunities, and instruments. 
SOMA acquisition managers lead the technical, management, and cost evaluation of proposals 
responding to these AOs and of concept study reports that are submitted for competitive Phase A 
downselects. When requested, SOMA acquisition managers lead technical reviews of SMD 
senior reviews, independent reviews, and special studies and assessments. Dr. Rodriguez served 
as acquisition manager for Earth System Science Pathfinder (ESSP), Explorers, and Radiation 
Belt Storm Probes (RBSP). Dr. Rodriguez also led the technical evaluation for the Earth Science 
Division senior review and independent reviews.  

Dr. Rodríguez came to NASA from Norfolk State University (NSU) where he was an Associate 
Professor in Chemistry. At NSU he secured outside funding from Federal agencies and 
established a ground-based remote sensing laboratory and a fully equipped state of the art 
scientific visualization laboratory. Before joining NSU he was a National Research Council 
(NRC) Postdoctoral Fellow serving at NASA Langley Research Center where he performed laser 
research and development for lidar applications. At Calgon Carbon Corporation, he designed 
developed and implemented an instrument to determine the surface properties of one of the 
company’s production materials. He earned his Ph.D. in Chemistry from Tulane University and 
his B.S. in Chemistry from Iowa State University. He has over 20 publications, over 50 
presentations in science and technical conferences, and a patent disclosure. He has received 
various individual and group awards. 

LINDA L. NERO is an Engineer Project Coordinator for the In-Space Propulsion Technology 
Program at SGT Inc., NASA Glenn Research Center in Cleveland, Ohio. She also supports the 
Radioisotope Power Systems Program and the ISS and Human Health Office at Glenn. She 
received her Bachelor of Arts degree in chemistry (1962) from Wittenberg University, 
Springfield, Ohio, a master of arts in chemistry (1966) from Bowling Green State University, 
and a bachelor of science in chemical engineering (1984) from Cleveland State University, 
Cleveland, Ohio. Prior to joining NASA, Linda was a process engineer for British Petroleum at 
their Research Center in Cleveland. She did research on the dehyrocyclization of alkylaromatics 
to indene, receiving two patents. In developmental engineering, she worked on the oxidation of 
butane to maleic anhydride using a proprietary vanadyl pyrophosphate fluid-bed catalyst and 
Sohio’s acrylonitrile process. She holds two patents on the use of the Fourier Transform Infrared 
Spectrometer to identify the effluent stream from an ammoxidation fluid-bed reactor using the 
proprietary Sohio ammoxidation fluid-bed catalyst.  

NASA Headquarters’ Point of Contact 

GORDON JOHNSTON is in the Planetary Science Division at NASA Headquarters. He is the 
Program Executive for two missions, OSIRIS-REx and LRO, and for In-Space Propulsion 
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Technology. He has B.A. and M.S. in Mathematics from CSUN, and a M.S. in Engineering and 
Management from MIT. He began his career at JPL in 1977, planning images for the Viking 
orbiter. On Galileo he led remote sensing science mission design and planning. In 1987 he 
moved to NASA headquarters and managed programs in systems analysis (to identify technology 
needs), university-based space technology research, advanced data systems technology, and 
instrument technology. In 1997 he joined the Office of Earth Science and helped plan its 
technology programs. He led several mission selection technical panels for Earth Science, 
including the first and second ESSP AOs, the Triana AO, and the LightSAR AO. In 1999 he was 
competitively selected for APPL PMDP-ALO through which he completed the System Design 
and Management program at MIT. Upon returning to NASA headquarters, he worked in space 
architecture, representing science in planning lunar exploration architectures, leading strategic 
road-mapping efforts, and interagency coordination of Earth observations. In 2008 he assumed 
his current Planetary Program Executive role. 
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I   

Acronyms 

AFRL Air Force Research Laboratory 
AGU American Geophysical Union 
AIST Advanced Information Systems Technology 
AMMOS Advanced MultiMission Operations System 
AO Announcement of Opportunity 
APL Applied Physics Laboratory 
ARMD Aeronautics Research Mission Directorate 
ASRG Advanced Stirling Radioisotope Generator 
ASTED Astrobiology Science and Technology for Exploring Planets 
ASTID Astrobiology Science & Technology for Instrument Development 
DoD Department of Defense 
DPS Division of Planetary Science of the American Astronomical Society 
ESD Earth Science Division 
ESMD Exploration Systems Mission Directorate 
ESTO Earth Science Technology Office 
FPGA Field-Programmable Gate Array 
HQ Headquarters 
IEEE Institute for Electrical and Electronics Engineers 
ISP In-Space Propulsion 
ITAR International Traffic in Arms Regulations 
JPL Jet Propulsion Laboratory 
LPSC Lunar and Planetary Science Conference 
MEDLI MSL Entry Descent and Landing Instrumentation 
MESSENGER MErcury Surface, Space ENvironment, GEochemistry and Ranging 
MIDP Mars Instrument Development Program 
MOO Missions of Opportunity 
MSL Mars Science Laboratory 
NAC NASA Advisory Council 
NASA National Aeronautics and Space Administration 
NMP New Millennium Program 
NPR NASA Procedural Requirements 
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NRA NASA Research Announcement 
NRC National Research Council  
OAI Ohio Aerospace Institute 
OCT Office of Chief Technologist 
OPAG Outer Planets Assessment Group 
PE Program Executive 
PEN Planetary Exploration Newsletter 
PI Principal Investigator 
PIDDP Planetary Instrument Definition and Development 
PIR Program Implementation Review 
POC Point of contact 
PSD Planetary Science Division 
PSS Planetary Science Subcommittee 
PSTR Planetary Science Technology Review 
R&A Research and Analysis 
ROSES Research Opportunities in Space and Earth Sciences 
RPS Radioisotope Power Systems 
SAM Sample Analysis at Mars 
SBIR Small Business Innovation Research 
SMD Science Mission Directorate 
SOA State of the Art 
SOMA Science Office for Mission Assessments 
SOMD Space Operations Mission Directorate 
SRB Standing Review Board 
SR&T Science, Research, and Technology 
STTR Small Business Technology Transfer 
TPD Technology Program Director 
TRL Technology Readiness Level 
 

 

 

 

 


